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1. EXECUTIVE SUMMARY 

Hansen Yuncken Pty Ltd (Hansen Yuncken) engaged Ramboll Australia Pty Ltd (Ramboll) to 
conduct a 2nd Independent Environmental Audit (IEA) of the Health Translation Hub development.  

The development was approved by the Minister for Planning and Public Spaces under delegation 
as State Significant Development 10822510 (SSD 10822510) dated 15 December 2021. The 
Applicant for the purpose of SSD 10822510 is Health Administration Corporation. The IEA is 
required under Schedule 3, Conditions C36 to C43 of SSD 10822510.  

The development of the Health Translation Hub is being staged. This Audit is the second IEA 
(herein referred to as the ‘Audit’ or ‘2nd Audit’) for this development. The first audit (1st Audit) 
was conducted in June 2023 during the first stage where civil and in ground works were being 
undertaken. During this Audit Period, construction of structures was being undertaken as part of 
the second stage.  

The objective of the Audit was to independently assess the environmental performance and 
compliance status of the project during the Audit Period. The Audit Period was from 23 June 2023 
to 6 December 2023. 

The Auditors consider management of the development by Hansen Yuncken to be of a generally 
high standard in relation to site management, environmental performance and documents / 
records management. The Auditors assessed the development to be compliant with Development 
Consent SSD 10822510 except for seven (7) non-compliances (NCs), as detailed in the table 
below. Seven recommendations have been made in relation to the non-compliances.  

NC# Condition ID Non-compliance and Recommendation 

NC1 A29 No correspondence has been provided to confirm submission of the notification of a review 
to DPE.  

Recommendation: Prepare and implement a process to ensure that DPE is notified of a 
review within 3 months of: the submission of a Compliance Report, incident report or IEA; 
approval of a modification; or issue of a direction of the Planning Secretary. 

NC2 B33 The Operational Waste Management Plan (OWMP0 and the design statements provided do 
not reference specific Randwick City Council (RCC) guidelines / standards or make provision 
for a separate and secure clinical waste storage area. 

Recommendation: Review and revise the OWMP to so that the design of the operational 
waste storage area must be in accordance with Council’s standards. Note, the OWMP is also 
required to meet the requirements of Condition D27. 

NC3 C3 Concreting works were extended outside the approved hours on one occasion due to earlier 
inclement weather and because Hansen Yuncken considered that the circumstances of 
Condition C4(b) had been triggered. However, the Auditor consider that Condition C4(b) 
circumstances were not triggered and construction activities should be planned considering 
foreseeable weather conditions as necessary. The Auditors acknowledge, as noted by 
Hansen Yuncken, that the decision was made to avoid structural inadequacies, as well as 
potential safety, property and environmental risks. 

Recommendation: Plan construction activities taking weather forecasts into consideration 
and adhere to the approved construction hours at all times in accordance with Conditions C3 
to C6. 

NC4 C6 An out of hours noise complaint has been recorded on the complaints register for ‘rock 
breaking, hammering and similar works after 5pm on weekdays’. The response provided for 
the complaint recorded advised ‘Workforce notified and ceased working that day.’ 

Recommendation: Ensure all work personnel understand the high noise level construction 
hours as specified in the consent condition. 

NC5 C9 Graffiti was not successfully removed from hoarding within 48 hours of its application at one 
location on the site. 

Recommendation: Ensure that all graffiti is successfully removed within 48 hours of its 
application by vandals. Consider recording the application of graffiti in the incident register 
as a means of tracking when it was applied and when its removal was actioned and 
successful with justification for late removal provided as necessary. 

NC6 C24 Hansen Yuncken provided documentation previously submitted for Condition B32 
requirements in the 1st IEA, which does not certify compliance with the requirements of 
Condition C24, particularly the stormwater management system capacity in Condition 
C24(d) 

Recommendation: Prepare an operational stormwater management system that meets the 
requirements of Condition C24 and submit it to the satisfaction of the Certifier. 
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NC# Condition ID Non-compliance and Recommendation 

NC7 C30 Bingo's Monthly Waste Report does not record the proposed reuse, recycling and disposal 
locations for the duration of construction. It is understood that the waste materials are 
sorted off-site before being transferred to the ultimate ‘reuse, recycling and disposal’ 
locations. 

Recommendation: In addition to recording the quantities of each waste type generated, 
record and report the ‘reuse, recycling and disposal’ locations for the duration of 
construction. 

 

Recommendations have been made in relation to eight (8) opportunities for improvement as 
summarised in the following table.  

Condition ID Opportunity for Improvement   

A15 Hansen Yuncken did not seek to consult directly with the Sydney Light Rail Operator, Transdev, 

regarding the CTPMP Addendum. 

Recommendation: Where a strategy, plan (including management plan, architectural or design 

plan), or program is updated, ensure that required consultation occurs unless the Department has 

agreed otherwise. 

A22 Only the current project update was publicly available on the website at the time of the site visit. 

Similarly the Complaints Register is a single document and it does not appear to be updated on a 

monthly basis, as required. 

Recommendation: Ensure all project updates (previous months and current) are maintained on the 

website. Update the Complaints Register on a monthly basis, even if there have been no 

complaints during the previous month. 

B4 The structural drawings were checked and initialled by a practicing structural engineer but they 

were not signed. 

Recommendation: For future CWCs, submit certified structural drawings that have been signed by 

a suitably qualified structural engineer to the Certifier. 

B36 RCC was satisfied with arrangements to enable the construction of the Botany Street Pedestrian 

Bridge, subject to a number of requirements and comments. 

Recommendation: Ensure RCC’s requirements and comments are addressed to the satisfaction of 

RCC prior to the construction of the bridge. 

C5 The notification of the delivery and erection of Tower Crane 1 did not indicate that work would be 

conducted out of hours. However, the notification of the second tower crane delivery and erection 

did refer to out of hours work. 

Recommendation: Ensure that notifications for out of hours work clearly indicate when the work 

involves out of hours work, as applicable. 

C7 During the site visit the Auditors observed a number of empty chemical containers stored outside 

bunded areas or an appropriate waste bin. 

Recommendation: Ensure all chemical containers are stored within dedicated chemical storage 

areas or in an appropriate and segregated waste bin for disposal as a trackable waste in 

accordance with Part 4 of the Protection of the Environment Operations (Waste) Regulation 2014. 

C11 Noise monitoring data was reported as “1d averages”, which is not in accordance with the CNVMP, 

where noise levels and construction Noise Management Levels (NMLs) are based on LAeq,15min noise 

levels. 

Noise monitoring data indicated that the noise levels were less than the Highly Noise Affected NML 

of 75 dB(A) but appeared to exceed the Noise Affected NML for NCA 4 (R3 Residential) of 57 dB(A) 

most of the time during working hours although it is difficult to assess accurately due to the 

resolution and scale of the trends (1 graph per month). 
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Condition ID Opportunity for Improvement   

Noise monitoring data was unavailable from about the 02-27/11/23 that Hansen Yuncken advised 

was due to a power supply failure to the monitor.  

Recommendation: Provide noise monitoring data that reports LAeq,15min noise levels in 

accordance with the CNVMP and compare the noise monitoring data to both the Noise Affected 

NML and the Highly Noise Affected NML. The trends should be provided with sufficient resolution 

(e.g. 1 week per trend) and a regular Y axis scale (e.g. 5 dB(A) intervals) to readily discern the 

noise level performance relative to the NMLs and show when additional mitigation respite periods 

are implemented, as appropriate.  

Implement additional mitigations measures, as recommended in the CNVMP (e.g. acoustic 

screening and respite periods) for noisier activities where feasible and reasonable. 

Implement an improved process to regularly check that monitoring data is being collected so that 

faults are rectified in a timely manner. 

C28 The Bingo Industries, Monthly Waste Report,  listed “Recyclable Soil / Sand / Rubble Fines”, which 

is inconsistent with the in situ waste classifications for General Solid Waste (Non-putrescible) and 

VENM. The fill /soil that was classified as General Solid Waste (Non-putrescible), some which 

contained plastic, glass and textile material, should not be 'recycled’. 

Recommendation: Segregate soil/sand/rubble/fill classified as General Solid Waste (Non-

putrescible) from recyclable materials such as VENM. Ensure that the VENM waste stream is 

referred to as VENM in the Bingo reports to distinguish it from General Solid Waste (Non-

putrescible). 
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2. INTRODUCTION  

2.1 Background 
Hansen Yuncken Pty Ltd (Hansen Yuncken) engaged Ramboll Australia Pty Ltd (Ramboll) to 
conduct an Independent Environmental Audit (IEA) of the Health Translation Hub project.  

The development was approved by the Minister for Planning and Public Spaces under delegation 
as Significant State Development 10822510 (SSD 10822510) dated 15 December 2021. The 
Applicant for the purpose of SSD 10822510 is Health Administration Corporation. The IEA is 
required under Schedule 3, Conditions C36 to C43 of SSD 10822510.  

Under Schedule 3 of SSD 10822510, the Development Consent Conditions are divided into five 
parts as follows: 

• Part A Administrative Conditions 

• Part B Prior to Commencement of Construction   

• Part C During Construction 

• Part D Prior to Commencement of Operation 

• Part E Post Occupation   

The development of the Health Translation Hub is being staged. During this Audit Period, 
construction of structures was being undertaken as part of the second stage.  

2.2 Audit Team 
The Audit Team comprised Emily Rowe (Lead Auditor), Victoria Sedwick (Audit oversight), 
Vanessa Perkins (Auditor) and Jenny Auld (Assistant Auditor) and David Ford (Auditor) of 
Ramboll. The Audit Report was prepared by Vanessa Perkins and Jenny Auld, and reviewed by 
Emily Rowe. 

2.3 Audit Objectives 
The objective of the Audit was to independently assess the environmental performance and 
compliance status of the project during the Audit Period. 

2.4 Audit Scope 
The scope for this Audit is taken in accordance with SSD 10822510, Conditions C36-C43 as 
follows: 

SSD 10822510: 

C36. Proposed independent auditors must be agreed to in writing by the Planning Secretary prior 
to the preparation of an Independent Audit Program or commencement of an Independent Audit. 

C37. Within four weeks of the commencement of construction, an Independent Audit Schedule 
prepared in accordance with the Independent Audit Post Approval Requirements (2020), as 
amended by condition C38, must be submitted to the Planning Secretary and the Certifier. 

C38. Table 1 of the Independent Audit Post Approval Requirements (2020), is amended so that 
the Independent Audit Schedule frequency of Independent Audits required in the construction 
phase is: 

(a) an initial construction Independent Audit must be undertaken within 12 weeks of the 
notified commencement date of construction; and 

(b) subsequent Independent Audits of construction must be undertaken at intervals, no 
greater than 26 weeks from the date of the initial construction Independent Audit. 

C39. The Planning Secretary may require Independent Audits to be undertaken at different times 
to those specified above, upon giving at least eight weeks notice to the Applicant of the date 
upon which the Independent Audit must be commenced. 

C40. Independent Audits of the development must be carried out in accordance with: 



Hansen Yuncken Pty Ltd SSD 10822510, Health Translation Hub 

23 February 2024 Page 5 
 

 
 

3180017771-002 SSD10822510_Health Translation Hub_IEA_Ramboll_318001771-002_F1_23 Feb 2024.d  Ramboll  
 

(a) the Independent Audit Schedule submitted to the Planning Secretary and the Certifier 
under condition C36 of this consent, as amended by condition C40; and 

(b) the Independent Audit Post Approval Requirements (2020). 

C41. In accordance with the specific requirements in the Independent Audit Post Approval 
Requirements (2020), the Applicant must: 

(a) review and respond separately to each Independent Audit Report prepared under 
condition C40 of this consent; 

(b) submit the response to the Planning Secretary and the Certifier; and 

(c) make each Independent Audit Report and response to it publicly available 60 days after 
submission to the Planning Secretary. 

C42. Independent Audit Reports and the Applicant’s response to audit findings must be submitted 
to the Planning Secretary within two months of undertaking the independent audit site inspection 
as outlined in the Independent Audit Post Approval Requirements (2020), unless otherwise 
agreed by the Planning Secretary. 

C43. Notwithstanding the requirements of the Independent Audit Post Approval Requirements 
(2020), the Planning Secretary may approve a request for ongoing operational Independent 
Audits to be ceased, where it has been demonstrated to the Planning Secretary’s satisfaction that 
Independent Audits have demonstrated consistent operational compliance. 

 
2.5 Audit Period 

This is the second IEA of this development. The Audit Period is from the day after the last site 
visit, 23 June 2023 to the date of the site visit 6 December 2023.  
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3. AUDIT METHODOLOGY 

3.1 Selection and Endorsement of Audit Team 
All of the Ramboll Auditors referred to in Section 2.2 have training and extensive experience in 
conducting environmental compliance audits and are independent from Hansen Yuncken. Victoria 
Sedwick and Emily Rowe are certified Lead Auditors with Exemplar Global (Certificate No. 13180 
and 204997, respectively). Vanessa Perkins is a certified Auditor with Exemplar Global 
(Certificate No. 420260). As required under the Conditions of Consent, endorsement of the Audit 
Team by the Department of Planning and Environment (DPE) was provided in a letter dated 
05/12/23 (Appendix B).  

3.2 Independent Audit Scope Development 
The scope for this Audit was developed to assess the development’s environmental performance 
in relation to the construction conditions of SSD 10822510, which included all post approval 
documents prepared to satisfy the conditions relevant to the construction stage of development.  

In the Department’s letter endorsing the Audit Team, DPE stated that “The IEA program and the 
first IEA report must be prepared, undertaken and finalised in accordance with Schedule 2, 
Conditions C37, C38 and C40 of the consent and the NSW Government Independent Audit Post 
Approval Requirements 2020 (IAPAR). Failure to meet these requirements will require revision 
and resubmission.” 

The Auditors sought input from DPE, Randwick City Council and the NSW Environment Protection 
Authority (EPA) to develop the scope of the Audit as discussed in Section 3.5. 

3.3 Compliance Evaluation 
The following forms of evidence were gathered during the conduct of the Audit: 

• Site inspection of the Health Translation Hub on 6 December 2023, which included the 
taking of photographs; 

• Review of documents, reports and other records including approvals, reports prepared to 
satisfy the conditions, site inspection checklists, site photographs, site plans and 
drawings, as well as correspondence with agencies including DPE, Randwick City Council, 
TfNSW and the EPA; 

• Interviews of site personnel during the site walkover on 6 December 2023 (refer Section 
3.4);  

• Review of documents posted on the internet including project website and DPE’s NSW 
Planning Portal SSD 10822510 websites. 

3.4 Site Inspection, Meetings and Interviews 
The Health Translation hub was inspected by David Ford, Vanessa Perkins and Jenny Auld on 
6 December 2023. An Opening Meeting was held at the commencement of the site visit. The 
Agenda included Introductions, Audit Objective, Audit Scope, Audit Methodology, Audit Schedule, 
Other Matters and Development Progress During Audit Period. The following personnel were 
present for the Opening Meeting inspection and accompanied the Auditors during all or part of 
the site inspection: 

• Justin Sut – Hansen Yuncken (Project Manager) 

• Harrison Jones- Hansen Yuncken (Project Design Engineer) 

• Monique Chalhoub – Hansen Yuncken (Building Cadet) 

They were also present during the interview, which continued into the Closing Meeting. The 
Closing Meeting was brief and discussed preliminary audit findings and recommendations and 
post-audit actions, particularly related to the timely provision of documentation. 

3.5 Consultation 
The Auditors sought to consult the following authorities in accordance with IAPAR 2020 as shown 
in Table 1. The correspondence is provided in Appendix E. 
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Table 1: Consultation with Authorities 

Authority Contact Details Comment 

DPE DPE Planning Portal, 

compliance@planning.nsw.gov.au 

Letter requesting consultation emailed to DPE on 

13/11/23. No response has been provided by DPE. 

EPA Environment Line, info@epa.nsw.gov.au Letter requesting consultation emailed to the EPA on 

13/11/23.  

Refer to Table 2 for EPA comments and the Auditors’ 

response. 

Randwick 

City Council 

council@randwick.nsw.gov.au Letter requesting consultation emailed to the Randwick 

City Council on 13/11/23.  

Refer to Table 3 for RCC comments and the Auditors’ 

response. 

 

Table 2: EPA Consultation 

EPA Comment Auditor Response 

“The EPA encourages independent audits as a useful tool 

for industry to ensure it is meeting its environmental 

objectives, however the EPA does not have any specific 

input to provide.” 

Noted 

 

Table 3: RCC Consultation 

RCC Comment Auditor Response 

RCC responded on 11/12/23 and advised that “the two 

points for consideration relate to vegetation removal 

along Botany Road (recently planted trees associated 

with ASB on the eastern side without notification and for 

the removal of a gum on UNSW land on the western side 

that could’ve been covered by a SSD Mod) and the 

location of the construction hoardings along Botany Road 

obstructing the shared path”.  

Hansen Yuncken provided documentation to show that 

they had sought and obtained RCC approval for the 

removal of the trees along Botany Street and Tree 267 on 

UNSW land. Refer to Condition C17 in Table A 

(Appendix A). 

The Auditors did not observe obstruction of the pedestrian 

pathway along Botany Street during the site visit. Hansen 

Yuncken advised that “Council reviewed and approved the 

hoarding location as part of the [Construction Traffic and 

Pedestrian Management Plan] CTPMP, with a requirement 

to detour the shared path to the western side of Botany St 

to compensate for the reduction in width of the eastern 

side (refer to Section 3.3 of the CTPMP). No complaints 

were received in relation to the position of the hoarding 

during the Audit Period. 

 

3.6 Compliance Status Descriptors 
This Audit Report has been prepared in accordance with the requirements for an Independent 
Audit Methodology and Independent Audit Report in IAPAR 2020. As such, the following 
compliance status descriptors have been used: 

Compliant The auditor has collected sufficient verifiable evidence to demonstrate that all 
elements of the requirement have been complied with within the scope of the 
audit.  

mailto:compliance@planning.nsw.gov.au
mailto:info@epa.nsw.gov.au
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Non-compliant The auditor has determined that one or more specific elements of the 
conditions or requirements have not been complied with within the scope of 
the audit.  

Not triggered A requirement has an activation or timing trigger that has not been met at the 
time when the Audit is undertaken, therefore an assessment of compliance is 
not relevant.  

Observations are made that identify opportunities for improvement (OFI).  
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4. AUDIT FINDINGS 

4.1 Approval and Document List 
The following approvals and documents provided by Hansen Yuncken and/or available on the 
project website, were reviewed by the Auditors: 

• ACOR Consultants, Construction Soil and Water Management Plan, 27/03/23 
• ACOR Consultants, Flood Emergency Response Plan, 27/03/23 
• Aggregate Material Testing, 23/06/23 
• AMBS Ecology & Heritage, UNSW Health Translation Hub: Aboriginal Heritage 

Management Sub Plan  
• AMBS Ecology & Heritage, UNSW Health Translation Hub: Aboriginal Heritage 

Management Sub Plan, Final, 14 June 2023 
• Architectus, Revised Architectural Drawings, 13/03/23 
• Ason Group Construction Traffic and Pedestrian Management Plan, 11/05/23 
• Ason Group, P2152r04v1 Addendum CTMP - UNSW Health Translation Hub, Randwick, 

10/11/23 
• Aspect, Revised Landscape Drawings 14/09/21 
• Bingo Industries, Monthly Waste Report, January 2023 – December 2023 
• Chubb, Certificate of Currency, 18/05/23 
• Construction Noise and Vibration Management Plan  prepared by JHA Engineers, 

16/02/23 
• Construction Worker Transport Strategy UNSW Health Translation Hub, Randwick 

prepared by Ason Group, 08/02/23 
• Douglas Partners, Memorandum, UNSW Health Translation Hub, 05/10/23  
• Douglas Partners, Memorandum, UNSW Health Translation Hub, 20/11/23  
• Douglas Partners, Memorandum, UNSW Health Translation Hub, 23/10/23  
• Douglas Partners, Memorandum, UNSW Health Translation Hub, 29/08/23  
• Douglas Partners, Memorandum: Inspection of Northern Building Core Pad Excavation 

Sidewalls for Lateral Support UNSW Health Translation Hub -Randwick, 04/09/23 
• Douglas Partners, Remediation Action Plan, 02/03/21 
• DPE Post Approval, Notification of Commencement, 25/07/23 
• DPE Post Approval, Staging Report, 02/05/23 
• Elephants Foot Recycling Solutions, Construction Waste Management Plan, 04/05/23 
• Elephants Foot, Operational Waste Management Plan, Rev E, 02/03/21 
• Email from Essence Project Management to Hansen Yuncken, Re: SCH1/MCCCC-

Integrated Transport Working Group (B35), 14/12/23 
• Email from DPE to Hansen Yuncken, UNSW Health Translation Hub - Post Approval 

Document Received -(SSD-10822510-PA-11), 10/08/23 
• Email from DPE to Hansen Yuncken, UNSW Health Translation Hub - Post Approval 

Document Received - (SSD-10822510-PA-16), 03/08/23 
• Email from Hansen Yuncken to MBC Group, B33 – Operational Waste Storage and 

Processing, 18/05/23 
• Email from Hansen Yuncken to MBC Group, HTH SSDA Condition B46, 11/07/23 
• Email from Hansen Yuncken to MBC Group, Independent Audit Report (June 2023), 

09/08/23 
• Email from Hansen Yuncken to Plenary Group and Essence PM, Condition A29 – Audit 

Close Out (Management Plan Review), 25/10/23 
• Email from Hansen Yuncken to Plenary Group and Essence PM, Condition A29 – Audit 

Close Out (Modification Determination Documents), 25/10/23 
• Email from Hansen Yuncken to TfNSW, CC49 – Monitoring results, 05/12/23 
• Email from Hansen Yuncken to TfNSW, Condition 39, 09/07/23 
• Email from Hansen Yuncken to TfNSW, RE: COC Health Hub, 02/08/23 
• Email from Hansen Yuncken to TfNSW, RE: COC Health Hub, 03/08/23 
• Email from Hansen Yuncken to TfNSW, RE: HTH Transport for New South Wales 

Submission, 06/10/23 
• Email from Hansen Yuncken to Transdev, RE: COC Health Hub, 23/08/23 
• Email from Randwick City Council to Essence Project Management, RE: Health Translation 

Hub Randwick – Botany Street Airbridge, 06/11/23 
• Email from RCC to Hansen Yuncken, FW: Randwick council meeting 5 - 13.04.23 (Culvert 

connection approval - urgent council response), 22/08/23 
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• Email from RCC to Hansen Yuncken, RE: Botany Street Tree Removal | UNSW Wallace 
Wurth Bridge, 06/11/23 

• Email from RCC to Hansen Yuncken, RE: HTH project – Botany St Street tree removal, 
11/08/23 

• Email from TfNSW to Hansen Yuncken, RE: Condition B39, 17/07/23 
• Email from TfNSW to Hansen Yuncken, RE: UNSW Health Hub Translation balcony, 

25/10/23 
• Email from TfNSW to Hansen Yuncken, RE: UNSW HTH CTPMP Addendum – TfNSW, 

05/12/23 
• Email from Transdev to Hansen Yuncken, RE: COC Health Hub, 15/08/23 
• Equipment Induction - SC152 - Health Translation Hub - Concrete Placing Boom - Id Ref 

– 3934 
• Equipment Induction – SC152 – Health Translation Hub – Distribution Board – Id Ref – 

0053 
• Equipment Induction - SC152 - Health Translation Hub - Excavator - Id Ref – 0083 
• Equipment Induction - SC152 - Health Translation Hub - Roller (single drive, pad foot, 

twin drum, multi-wheel) - Id Ref – 0077 
• Equipment Induction - SC152 - Health Translation Hub - Tower Crane - Id Ref – 0067 
• Extract from Hansen Yuncken Civil Subcontract, undated 
• Geotesta, Material Test Report, 29/09/23 
• Hansen Yuncken, Construction Environmental Management Plan, 04/04/23 
• Hansen Yuncken, Imported Materials Master Tracking Register and Delivery Dockets 
• Hansen Yuncken, Noise and Vibration Monitoring Mark Up, 14/06/23  
• https://plenary.com/project/health-translation-hub as assessed on 08/08/23 
• IEA Findings and Recommendations Table – Proponent Response.xlsx 
• Incident Register, 07/12/23 
• Inspection Details – Pre/Post Rainfall Inspection, 29/11/23 
• JBS&G Noise Monitoring Graphs, 64801 – Randwick HTH, August - November 2023 
• JBS&G, Contamination Assessment – UNSW Health Translation Hub – Randwick, NSW, 

27/06/23 
• JBS&G, Virgin Excavated Natural Material Classification: UNSW Health Translation Hub – 

Randwick, 05/07/23 
• JBS&G, Waste Classification: In Situ Fill Material, UNSW Health Translation Hub – 

Randwick, NSW, 27/06/23 
• Letter from ACOR Consultants to Hansen Yuncken, Re: UNSW Health Translation Hub 

Structural Design Certification CWC2, 27/04/23 
• Letter from ACOR Consultants to MBC Group, Re: UNSW Health Translation Hub (SSD-

10822510) Civil Design Certification, 05/04/23 
• Letter from Arch Artifex to Hansen Yuncken, Re: HTH Terrace – Thrown Object Risk 

Assessment, 07/06/23 
• Letter from ARUP to Ethos Urban, UNSW HTH – Response to SSDA Queries, 27/07/21 
• Letter from CF Group to Christie Civil, Contiguous Shoring Pile Wall, 09/06/23 
• Letter from CF Group to Christie Civil, Contiguous Shoring Pile Wall, 06/06/23 
• Letter from CF Group to Christie Civil, Foundation Piles, 20/07/23 
• Letter from DPE to HTH Development Company Pty Ltd, UNSW Health Translation Hub 

(SSD-10822510) Construction Worker Transportation Strategy, Condition B27, 30/08/23 
• Letter from DPE to HTH Development Company Pty Ltd, UNSW Health Translation Hub 

(SSD-10822510) Construction Worker Transport Strategy, Condition B27 Request for 
Additional Information, 12/07/23 

• Letter from Elephants Foot Consulting, RE: UNSW Health Translation Hub SSD-10822510 
– Section 4.55(1A) – Waste Management Statement, 10/03/23 

• Letter from Hansen Yuncken to DPE, TC1 & TC2 Erection, 01/08/23 
• Letter from Hansen Yuncken to Plenary, Commencement of Stage 2, 28/06/23 
• Letter from Hansen Yuncken to Residents and Property Owners, RE; UNSW Health 

Translation Hub – Delivery and erection of Tower Crane 1, 09/08/23 
• Letter from Inhabit Australasia Pty Ltd to Ausrise Facades, UNSW Health Translation Hub 

External Reflected Glare Assessment, 27/09/23 
• Letter from McKenzie Group to Hansen Yuncken, Re: Randwick Campus Redevelopment – 

UNSW Health Translation Hub, King Street Randwick – Development Application BCA 
Compliance, 17/03/23 

https://plenary.com/project/health-translation-hub%20as%20assessed%20on%2008/08/23
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• Letter from Minale Tattersfield to Hansen Yuncken, Re: UNSW HTH – B43 Statement – 
Signage on Building, 01/11/23 

• Letter from Randwick City Council to Hansen Yuncken, RE: Works Zone Notice of 
Approval – Subject premises: 77 Botany Street Randwick NSW 2031 (LA/246/2023), 
06/07/23 

• Letter from TfNSW to Hansen Yuncken, Compliance Review for Stage 3 Construction 
Works for UNSW Health Translation Hub (SSD-10722510) – Light Rail Related Conditions, 
07/12/23 

• Letter from TfNSW to Hansen Yuncken, Re: DA Condition B44 – UNSW Health Translation 
Hub, 24/10/23 

• NSW Government Department of Planning, Development Near Rail Corridors and Busy 
Roads – Interim Guideline, December 2008 

• NSW Government Transport Asset Standards Authority, Airspace and External 
Developments, Version 1.0, 01/06/21 

• NSW Government, Notification of weekend works and road closure – second tower crane 
installation, Saturday 2 and Sunday 3 September 2023 

• Photos of fencing around trees along Botany Street 
• Photos of sediment control measures 
• Property Risk Australia, Ex-situ VENM Assessment, 06/10/23 
• Ramboll, Independent Environmental Audit – SSD 10822510 Health Translation Hub, 

09/08/23 
• Randwick Campus Redevelopment University of New South Wales, Health Translation 

Hub, Complaints Register as at 5 December 2023 
• RCC letter to Hansen Yuncken, RE: Works Zone Notice of Approval - Subject premises: 

77 Botany Street, RANDWICK NSW 2031 (LA/246/2023), 06/07/23 
• RCC letter to KPI Construction Services, Crane, Hoist or Pump Over a Public 

Road/Footway Approval, 09/08/23 
• RCC letter to KPI Construction Services, Crane, Hoist or Pump Over a Public 

Road/Footway Approval, 09/09/23 
• SC152 – Health Translation Hub, Personnel Induction Summary 
• Senversa, Re: Interim Audit Advice #03: Handover Area 1 Validation Report, Rev 2 dated 

18 September 2023, 19/09/23  
• Senversa, Re: Interim Audit Advice #06: Handover Area 2 Validation Report, Rev 2 dated 

18 September 2023, 19/09/23  
• Site Hive Screenshot, 01/08/23 – 04/12/23 
• Site Rules: Personal Protective Equipment, undated  
• SSD 10822510 Modification of Development Consent dated 19/09/23  
• SSD-10822510 UNSW Health Translation Hub IEA Program, 14/06/23 
• Stage 1 Crown Works Certificate issued by MBC Group, 03/05/23 
• Stage 2 Crown Works Certificate issued by MBC Group, 27/07/23 
• Staging Report Project: SSD 10822510 UNSW Health Translation Hub prepared by 

Hansen Yuncken, Rev 02 dated June 2023 
• Star Group, Statement of Design Intent – Lighting, 24/10/23 
• Sydney Light Rail Interface & Access Deed Poll, prepared by Transdev, 03/07/23 
• UNSW – Health Translation Hub, Project Specific Site Induction, Rev 1, May 2023 
• Willis Towers Watson, Certificate of Currency – Contract Works and Delay in Start Up, 

18/05/23 
• Willis Towers Watson, Certificate of Currency – Public and Product Liability, 18/05/23 

Following factual review: 

• Hansen Yuncken email, Re: Independent Environmental Audit - Draft Audit Table, 
20/02/24 

 
4.2 Compliance Performance 

The Auditors assessed the development to be compliant with Development Consent SSD 
10822510 except for the non-compliances shown in Table 4. Refer to the Independent Audit 
Table (Appendix A) for full details of the identified non-compliances and compliance status of 
other conditions. Section 5.1 provides two recommendations associated with the non-
compliances. 
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Table 4: Summary of Non-compliances 

NC# Condition ID Non-compliance 

NC1 A29 No correspondence has been provided to confirm submission of the notification of a review 
to DPE.  

NC2 B33 The Operational Waste Management Plan (OWMP0 and the design statements provided do 
not reference specific Randwick City Council (RCC) guidelines / standards or make 
provision for a separate and secure clinical waste storage area. 

NC3 C3 Concreting works were extended outside the approved hours on one occasion due to 
earlier inclement weather and because Hansen Yuncken considered that the circumstances 
of Condition C4(b) had been triggered. However, the Auditor consider that Condition C4(b) 
circumstances were not triggered and construction activities should be planned 
considering foreseeable weather conditions as necessary. The Auditors acknowledge, as 
noted by Hansen Yuncken, that the decision was made to avoid structural inadequacies, as 
well as potential safety, property and environmental risks. 

NC4 C6 An out of hours noise complaint has been recorded on the complaints register for ‘rock 
breaking, hammering and similar works after 5pm on weekdays’. The response provided 
for the complaint recorded advised ‘Workforce notified and ceased working that day.’ 

NC5 C9 Graffiti was not successfully removed from hoarding within 48 hours of its application at 
one location on the site. 

NC6 C24 Hansen Yuncken provided documentation previously submitted for Condition B32 
requirements in the 1st IEA, which does not certify compliance with the requirements of 
Condition C24, particularly the stormwater management system capacity in Condition 
C24(d) 

NC7 C30 Bingo's Monthly Waste Report does not record the proposed reuse, recycling and disposal 
locations for the duration of construction. It is understood that the waste materials are 
sorted off-site before being transferred to the ultimate ‘reuse, recycling and disposal’ 
locations. 

Number of non-compliances identified: 7 

Total number of compliance requirements: 187 

 

4.3 Summary of Agency Notices, Orders, Penalty Notices or Prosecutions 
No Agency Notices, Orders, Penalty Notices or Prosecutions were issued in relation to the 
development during the Audit Period.  

4.4 Previous Audit Recommendations 
An assessment of progress on the recommendations made in the 1st IEA is presented in Table 5.  

Table 5: Status of Previous Audit Recommendations 

Condition 
ID 

1st IEA Recommendation Action Status 

Non-compliances 

A22 Update the project website to include 
all required documentation in 
accordance with the consent condition. 
Implement a procedure to ensure 
documentation throughout the project 
are uploaded as required on the 
website. 

During this Audit Period, the Auditors observed all the 
information as required by Condition A22 located on the 
website. The Auditors note that only the current project 
update was publicly available on the website at the time of 
the site visit. Similarly the Complaints Register is a single 
document and it does not appear to be updated on a monthly 
basis, as required. 

C17 Implement a protective measure to 
ensure street trees are protected at all 
times during construction. Ensure 
construction workers are aware of the 
requirement to maintain street tree 
protection. 

During this Audit Period, Hansen Yuncken advised the trees 
along Botany Street were subsequently removed following 
Council approval. The Auditors reviewed correspondence to 
confirm Council approval subject to the re-planting of the 
trees (at approved locations) upon completion of the 
construction works. 

 

4.5 EMP, Sub-plans and Post Approval Documents 
The Auditors considered that construction of the development were generally in accordance with 
the environmental management plans and sub-plans although a recommendation has been made 
to ensure all chemical containers (empty or full) to be stored within dedicated chemical storage 
areas onsite. 
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4.6 EMS 
There is no project specific Environmental Management System (EMS) for the project. The 
Auditors consider the various management plans noted in Section 4.5 to be generally appropriate 
for managing environmental matters. 

4.7 Environmental Performance 
No significant environmental performance issues were identified. The environmental performance 
of the development during the Audit Period is considered to be good.   

4.8 Complaints 
Five complaints were recorded in the publicly available Complaints Register during the Audit 
Period. They related to noise disturbance, including out of hours noise, worker vehicles parking in 
residential streets. The out of hours work has been discussed in relation to Conditions C3 and C6 
(refer NC3 and NC4). 

4.9 Incidents 
No incidents, as defined under SSD 10822510 and requiring notification of DPE, have reportedly 
occurred during the Audit Period.  

4.10 Actual Verses Predicted Environmental Impacts 
The Auditors have not identified inconsistencies between actual environmental impacts and the 
predicted environmental impacts.  

4.11 Site Inspection 
The Auditors carried out a site inspection on 6 December 2023 accompanied by project personnel 
referred to in Section 3.4. Photographs taken during the site visit are provided in Appendix D. 

4.12 Site Interviews 
Interviews on the day of the site visit involved the project personnel referred to in Section 3.4. 
All of the documents and records were provided electronically and reviewed off-site. 

4.13 Improvement Opportunities 
The following opportunities for improvement have also been identified in Table 6. Refer to 
Section 5.2 for recommended actions. Refer to the Independent Audit Table (Appendix A) for 
full details. 

Table 6: Opportunities for Improvement  

Condition Opportunity for Improvement 

A15 Hansen Yuncken did not seek to consult directly with the Sydney Light Rail Operator, Transdev, 
regarding the CTPMP Addendum. 

A22 Only the current project update was publicly available on the website at the time of the site visit. 
Similarly the Complaints Register is a single document and it does not appear to be updated on a 
monthly basis, as required. 

B4 The structural drawings were checked and initialled by a practicing structural engineer but they were 
not signed. 

B36 RCC was satisfied with arrangements to enable the construction of the Botany Street Pedestrian 
Bridge, subject to a number of requirements and comments. 

C5 The notification of the delivery and erection of Tower Crane 1 did not indicate that work would be 
conducted out of hours. However, the notification of the second tower crane delivery and erection did 
refer to out of hours work. 

C7 During the site visit the Auditors observed a number of empty chemical containers stored outside 
bunded areas or an appropriate waste bin. 

C11 Noise monitoring data was reported as “1d averages”, which is not in accordance with the CNVMP, 
where noise levels and construction Noise Management Levels (NMLs) are based on LAeq,15min noise 
levels. 
Noise monitoring data indicated that the noise levels were less than the Highly Noise Affected NML of 
75 dB(A) but appeared to exceed the Noise Affected NML for NCA 4 (R3 Residential) of 57 dB(A) 
most of the time during working hours although it is difficult to assess accurately due to the 
resolution and scale of the trends (1 graph per month). 
Noise monitoring data was unavailable from about the 02-27/11/23 that Hansen Yuncken advised 
was due to a power supply failure to the monitor.  
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Condition Opportunity for Improvement 

C28 The Bingo Industries, Monthly Waste Report, listed “Recyclable Soil / Sand / Rubble Fines”, which is 
inconsistent with the in situ waste classifications for General Solid Waste (Non-putrescible) and 
VENM. The fill /soil that was classified as General Solid Waste (Non-putrescible), some which 
contained plastic, glass and textile material, should not be 'recycled’. 

 

4.14 Key Strengths 
The Auditors consider management of the current stage of development by Hansen Yuncken to 
be of a generally high standard in relation to site management, environmental performance and 
documents/records management.  
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5. RECOMMENDATIONS AND OPPORTUNITIES FOR 
IMPROVEMENT 

5.1 Recommendations in Relation to Non-compliances 
The recommendations for the non-compliances are presented in Table 7. 

Table 7: Recommendations for Non-compliances 

NC# 
Condition 

ID 
Recommendation  

NC1 A29 Prepare and implement a process to ensure that DPE is notified of a review within 3 months 

of: the submission of a Compliance Report, incident report or IEA; approval of a modification; 

or issue of a direction of the Planning Secretary. 

NC2 B33 Review and revise the OWMP to so that the design of the operational waste storage area is in 

accordance with Council’s standards. Note, the OWMP is also required to meet the 

requirements of Condition D27. 

NC3 C3 Plan construction activities taking weather forecasts into consideration and adhere to the 

approved construction hours at all times in accordance with Conditions C3 to C6.  

NC4 C6 Ensure all work personnel understand the high noise level construction hours as specified in 

the consent condition. 

NC5 C9 Ensure that all graffiti is successfully removed within 48 hours of its application by vandals. 

Consider recording the application of graffiti in the incident register as a means of tracking 

when it was applied and when its removal was actioned and successful with justification for 

late removal provided as necessary. 

NC6 C24 Prepare an operational stormwater management system that meets the requirements of 

Condition C24 and submit it to the satisfaction of the Certifier. 

NC7 C30 In addition to recording the quantities of each waste type generated, record and report the 

‘reuse, recycling and disposal’ locations for the duration of construction. 

 
5.2 Recommendations in Relation to Opportunities for Improvement 

The recommendations for opportunities for improvement are presented in Table 8. 

Table 8: Recommendations for Opportunities for Improvement 

Condition 

ID 
Opportunity for Improvement   

A15 Where a strategy, plan (including management plan, architectural or design plan), or program is 

updated, ensure that required consultation occurs unless the Department has agreed otherwise. 

A22 Ensure all project updates (previous months and current) are maintained on the website. Update the 

Complaints Register on a monthly basis, even if there have been no complaints during the previous 

month. 

B4 For future CWCs, submit certified structural drawings that have been signed by a suitably qualified 

structural engineer to the Certifier. 

B36 Ensure RCC’s requirements and comments are addressed to the satisfaction of RCC prior to the 

construction of the bridge.  

C5 Ensure that notifications for out of hours work clearly indicate when the work involves out of hours 

work, as applicable. 
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Condition 

ID 
Opportunity for Improvement   

C7 Ensure all chemical containers are stored within dedicated chemical storage areas or in an appropriate 

and segregated waste bin for disposal as a trackable waste in accordance with Part 4 of the Protection 

of the Environment Operations (Waste) Regulation 2014. 

C11 Provide noise monitoring data that reports LAeq,15min noise levels in accordance with the CNVMP and 

compare the noise monitoring data to both the Noise Affected NML and the Highly Noise Affected NML. 

The trends should be provided with sufficient resolution (e.g. 1 week per trend) and a regular Y axis 

scale (e.g. 5 dB(A) intervals) to readily discern the noise level performance relative to the NMLs and 

show when additional mitigation respite periods are implemented, as appropriate.  

Implement additional mitigations measures, as recommended in the CNVMP (e.g. acoustic screening 

and respite periods) for noisier activities where feasible and reasonable. 

Implement an improved process to regularly check that monitoring data is being collected so that faults 

are rectified in a timely manner. 

C28 Segregate soil/sand/rubble/fill classified as General Solid Waste (Non-putrescible) from recyclable 

materials such as VENM. Ensure that the VENM waste stream is referred to as VENM in the Bingo 

reports to distinguish it from General Solid Waste (Non-putrescible). 
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6. CONCLUSIONS 

The Auditors assessed the development to be compliant with SSD 10822510 with the exception 
of seven non-compliances. Seven recommendations have been made in relation to the non-
compliances, as well as eight in relation to opportunities for improvement. 

The Auditors consider management of the development by Hansen Yuncken and Christie Civil to 
be of a generally high standard in relation to site management, environmental performance and 
documents/records management. 
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Table A: Compliance with SSD 10822510 

APPROVAL 

(ID) 
REQUIREMENT EVIDENCE COLLECTED INDEPENDENT AUDIT FINDINGS AND 

RECOMMENDATIONS 
COMPLIANCE 

STATUS 
NC # 

Part A Administrative Conditions   
OBLIGATION TO MINIMISE HARM TO THE ENVIRONMENT  
A1 In addition to meeting the specific performance 

measures and criteria in this consent, all 
reasonable and feasible measures must be 
implemented to prevent, and, if prevention is not 
reasonable and feasible, minimise any material 
harm to the environment that may result from the 
construction and operation of the development. 

• Refer relevant 
Conditions as listed 
in findings column 

The Auditors observed that reasonable and 
practical measures are being implemented to 
prevent or minimise material harm to the 
environment. 

Compliant  

TERMS OF CONSENT   
A2 (MOD 
2) 

The development may only be carried out: 
(a) in compliance with the conditions of this 
consent; 
(b) in accordance with all written directions of the 
Planning Secretary; 
(c) generally in accordance with the EIS and 
Response to Submissions;  
(d) generally in accordance with SSD-10822510-
Mod-2 
(e) in accordance with the approved plans in the 
table (refer to table in SSD) 

• Interview with 
Hansen Yuncken on 
06/12/23 

• Site visit on 
06/12/23 

• SSD 10822510 
Modification of 
Development 
Consent dated 
19/09/23 (MOD 2) 

• Architectus, Revised 
Architectural 
Drawings, 13/03/23 

• Aspect, Revised 
Landscape Drawings 
14/09/21 

The development is being carried out generally 
in accordance with the requirements of SSD 
10822510 (MOD 2) and approved plans, with 
the exception of seven (7) non-compliances, 
as outlined in this table. On this basis, the 
Auditors consider that overall, this Condition to 
be compliant. 

Compliant  

A3 Consistent with the requirements in this consent, 
the Planning Secretary may make written directions 
to the Applicant in relation to: 
(a) the content of any strategy, study, system, 
plan, program, review, audit, notification, report or 
correspondence submitted under or otherwise 
made in relation to this consent, including those 
that are required to be, and have been, approved 
by the Planning Secretary; 

• Interview with 
Hansen Yuncken on 
06/12/23 

• Letter from DPE to 
HTH Development 
Company Pty Ltd, 
UNSW Health 
Translation Hub 
(SSD-10822510) 
Construction Worker 

The Planning Secretary has not made any 
written directions during the Audit Period. 
Documentation has been provided and 
reviewed that the Planning Secretary had 
requested additional information in regards to 
the Construction Worker Transport Strategy 
during this Audit Period which Hansen Yuncken 
subsequently responded to.  

Not 
triggered 
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Table A: Compliance with SSD 10822510 

APPROVAL 

(ID) 
REQUIREMENT EVIDENCE COLLECTED INDEPENDENT AUDIT FINDINGS AND 

RECOMMENDATIONS 
COMPLIANCE 

STATUS 
NC # 

(b) any reports, reviews or audits commissioned by 
the Planning Secretary regarding compliance with 
this approval; and 
(c) the implementation of any actions or measures 
contained in any such document referred to in (a) 
above. 

Transport Strategy, 
Condition B27 
Request for 
Additional 
Information, 
12/07/23 

• Letter from DPE to 
HTH Development 
Company Pty Ltd, 
UNSW Health 
Translation Hub 
(SSD-10822510) 
Construction Worker 
Transportation 
Strategy, Condition 
B27, 30/08/23 

A4 The conditions of this consent and directions of the 
Planning Secretary prevail to the extent of any 
inconsistency, ambiguity or conflict between them 
and a document listed in condition A2(c) or A2(d). 
In the event of an inconsistency, ambiguity or 
conflict between any of the documents listed in 
condition A2(c) and A2(d), the most recent 
document prevails to the extent of the 
inconsistency, ambiguity or conflict. 

• Interview with 
Hansen Yuncken on 
06/12/23 

No inconsistencies, ambiguities or conflicts 
have been identified.  

Compliant  

LIMITS OF CONSENT 
A5 This consent lapses five years after the date of 

consent unless work is physically commenced. 
• Ramboll, 

Independent 
Environmental Audit 
– SSD 10822510 
Health Translation 
Hub, 09/08/23 (1st 
IEA) 

 
 

Assessed as not triggered in the prior audit 
period. Not applicable for this Audit Period. 

Not 
triggered 
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Table A: Compliance with SSD 10822510 

APPROVAL 

(ID) 
REQUIREMENT EVIDENCE COLLECTED INDEPENDENT AUDIT FINDINGS AND 

RECOMMENDATIONS 
COMPLIANCE 

STATUS 
NC # 

PRESCRIBED CONDITIONS  

A6 The Applicant must comply with all relevant 
prescribed conditions of development consent 
under Part 6, Division 8A of the EP&A Regulation. 

• Interview with 
Hansen Yuncken on 
06/12/23 

 

The Auditors note that Part 6, Division 8A of 
the EP&A Regulation was repealed and is now 
addressed under EP&A Regulation 2021, Part 
4, Division 2, Subdivision 1. The Auditors have 
no reason to believe that the development has 
not complied with the relevant prescribed 
conditions of development consent under EP&A 
Regulation 2021, Part 4, Division 2, 
Subdivision 1 and this condition during the 
Audit Period. 

Compliant  

PLANNING SECRETARY AS MODERATOR 
A7 In the event of a dispute between the Applicant and 

a public authority, in relation to an applicable 
requirement in this approval or relevant matter 
relating to the Development, either party may refer 
the matter to the Planning Secretary for resolution. 
The Planning Secretary’s resolution of the matter is 
binding on the parties. 

• Interview with 
Hansen Yuncken on 
06/12/23 

• Site visit on 
06/12/23 

 

Hansen Yuncken advised that no disputes have 
occurred. 

Not 
triggered 

 

EVIDENCE OF CONSULTATION  
A8 Where conditions of this consent require 

consultation with an identified party, the Applicant 
must: 
(a) consult with the relevant party prior to 
submitting the subject document for information or 
approval as required; and 
(b) provide details of the consultation undertaken 
including: 
(i) the outcome of that consultation, matters 
resolved and unresolved; and 
(ii) details of any disagreement remaining between 
the party consulted and the Applicant and how the 
Applicant has addressed the matters not resolved. 

Refer to relevant 
Conditions as listed in 
findings column. 

The Applicant is required to consult the 
following identified parties in relation to the 
specified consent condition requirements / 
documents:  
• B7 - Consult with the relevant owner and 

provider of services and infrastructure that 
are likely to be affected by the 
development; 

• B17 - CTPMP must be prepared in 
consultation with Council, TfNSW and the 
Sydney Light Rail Operator; 

• B18 - Community consultation undertaken 
to develop the strategies in condition B18; 

• B20 - CSWMP be prepared in consultation 
with Council; 

Compliant  
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• B21 - AHMP be prepared in consultation 
with the Registered Aboriginal Parties; 

• B22 – FERP prepared in consultation with 
the NSW State Emergency Service; 

• B30 - Street tree planting, with species 
and spacing of trees to be determined in 
consultation with Council; 

• B31 - consult with Council on the 
streetscape design and treatment; 

• B38 - consult with TfNSW, Altrac and the 
Sydney Light Rail Operator to ascertain 
requirements in relation to the protection 
of TfNSW's infrastructure and to confirm 
any construction staging (and associated 
timing) and associated documentation and 
activities; 

• C25 - the Applicant must consult with the 
Aboriginal community representatives, the 
archaeologists and Heritage NSW to 
develop and implement management 
strategies for all objects/sites; 

• C26 - an archaeological assessment and 
management strategy may be required as 
determined in consultation with Heritage 
NSW; 

• D19 - The GTP or CTAP must be prepared 
in consultation with Council and (Sydney 
Coordination Office) TfNSW; and 

• E11 - The operator must provide 
mitigation measures in consultation with 
affected landowners to reduce the impacts 
to an acceptable level. 

 
The 1st Audit assessed consultation with B7, 
B17, B18, B20, B21, B22.  
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The Auditors understand Conditions B30, B31, 
C25, C26, D19 and E11 requirements have not 
yet been triggered. 
 
Evidence of required consultation was provided 
in relation to Conditions B17 and B38 although 
direct consultation with the Sydney Light Rail 
Operator, Transdev, was not undertaken in 
relation to the CTPMP Addendum (B17) in 
accordance with the Condition A15 
requirement. However, TfNSW correspondence 
indicated that consultation with Transdev was 
not required as there “hasn’t been indication 
of impacts to bus or transport network”. 
Therefore, Condition A8 is considered 
compliant. 

STAGING  
A9 The project may be constructed and operated in 

stages. Where compliance with conditions is 
required to be staged due to staged construction or 
operation, a Staging Report (for either or both 
construction and operation as the case may be) 
must be prepared and submitted to the satisfaction 
of the Planning Secretary. The Staging Report must 
be submitted to the Planning Secretary no later 
than one month before the commencement of 
construction of the first of the proposed stages of 
construction (or if only staged operation is 
proposed, one month before the commencement of 
operation of the first of the proposed stages of 
operation). 

• Interview with 
Hansen Yuncken on 
06/12/23 

• Site visit on 
06/12/23 

• Staging Report 
Project: SSD 
10822510 UNSW 
Health Translation 
Hub prepared by 
Hansen Yuncken, 
Rev 02 dated June 
2023 (Staging 
Report) 

• DPE letter to HTH 
Development 
Company Pty Ltd, 
UNSW Health 
Translation Hub 
(SSD-10822510), 

The construction of the development will be 
staged into four Crown Work Certificates 
(CWCs). A Staging Report was prepared and 
reviewed by the Auditors. During the 1st IEA, 
this condition was assessed as compliant.  
 
During this Audit Period, a revised version of 
the Staging Report was prepared and 
submitted to DPE. DPE was satisfied that the 
revised Staging Report was prepared in 
accordance with Condition A9. 

Compliant  
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Staging Report, 
Condition A9, 
23/06/23 

• 1st IEA 

A10 A Staging Report prepared in accordance with 
condition A9 must: 
(a) if staged construction is proposed, set out how 
the construction of the whole of the project will be 
staged, including details of work and other 
activities to be carried out in each stage and the 
general timing of when construction of each stage 
will commence and finish; 
(b) if staged operation is proposed, set out how the 
operation of the whole of the project will be staged, 
including details of work and other activities to be 
carried out in each stage and the general timing of 
when operation of each stage will commence and 
finish (if relevant); 
(c) specify how compliance with conditions will be 
achieved across and between each of the stages of 
the project; and 
(d) set out mechanisms for managing any 
cumulative impacts arising from the proposed 
staging. 

• 1st IEA Assessed as compliant in the prior audit 
period. Not applicable for this Audit Period. 

Compliant  

A11 Where a Staging Report is required, the project 
must be staged in accordance with the Staging 
Report, as approved by the Planning Secretary 

• Staging Report 
• DPE letter to HTH 

Development 
Company Pty Ltd, 
UNSW Health 
Translation Hub 
(SSD-10822510), 
Staging Report, 
Condition A9, 
23/06/23 

As per the Staging Report, Hansen Yuncken 
advised that the construction of the 
development will be staged into 4 CWCs. The 
Staging Report was reviewed by the Auditors 
and the Auditors have no reason to believe 
that the development has not complied with 
this condition during the Audit Period. 

Compliant  
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• Interview with 
Hansen Yuncken on 
06/12/23 

• Site visit on 
06/12/23 

A12 Where construction or operation is being staged in 
accordance with a Staging Report, the terms of this 
consent that apply or are relevant to the works or 
activities to be carried out in a specific stage must 
be complied with at the relevant time for that stage 
as identified in the Staging Report. 

• Staging Report 

 

The Auditors have no reason to believe that 
the development has not complied with this 
condition during the Audit Period. 

Compliant  

STAGING, COMBINING AND UPDATING STRATEGIES, PLANS OR PROGRAMS  
A13 The Applicant may: 

(a) prepare and submit any strategy, plan 
(including management plan, architectural or 
design plan) or program required by this consent 
on a staged basis (if a clear description is provided 
as to the specific stage and scope of the 
development to which the strategy, plan (including 
management plan, architectural or design plan) or 
program applies, the relationship of the stage to 
any future stages and the trigger for updating the 
strategy, plan (including management plan, 
architectural or design plan) or program); 
(b) combine any strategy, plan (including 
management plan, architectural or design plan), or 
program required by this consent (if a clear 
relationship is demonstrated between the 
strategies, plans (including management plan, 
architectural or design plan) or programs that are 
proposed to be combined); and 
(c) update any strategy, plan (including 
management plan, architectural or design plan), or 
program required by this consent (to ensure the 
strategies, plans (including management plan, 

• Interview with 
Hansen Yuncken on 
06/12/23 

• Hansen Yuncken, 
Construction 
Environmental 
Management Plan 
(CEMP), 04/04/23 

• Ason Group 
Construction Traffic 
and Pedestrian 
Management Plan 
(CTPMP), 11/05/23 

• Ason Group letter to 
Hansen Yuncken, 
RE: UNSW Health 
Translation Hub, 
Randwick – 
Addendum to 
P2152r01v05 CTPMP 
UNSW Health 
Translation Hub, 
Randwick, 10/11/23 

During the Audit Period, the Staging Report 
and the CTPMP were updated in accordance 
with Condition A13(c). The Auditors therefore 
consider this condition to be compliant. 

Compliant  
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STATUS 
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architectural or design plan), or programs required 
under this consent are updated on a regular basis 
and incorporate additional measures or 
amendments to improve the environmental 
performance of the development). 

(CTPMP 
Addendum) 

• Construction Noise 
and Vibration 
Management Plan  
prepared by JHA 
Engineers (CNVMP), 
16/02/23 

• Elephants Foot 
Recycling Solutions, 
Construction Waste 
Management Plan 
(CWMP), 04/05/23 

• ACOR Consultants, 
Construction Soil and 
Water Management 
Plan (CSWMP), 
27/03/23 

• AMBS Ecology & 
Heritage, UNSW 
Health Translation 
Hub: Aboriginal 
Heritage 
Management Sub 
Plan (AHMP) 

• ACOR Consultants, 
Flood Emergency 
Response Plan 
(FERP), 27/03/23 

• Staging Report 

A14 Any strategy, plan or program prepared in 
accordance with condition A13, where previously 
approved by the Planning Secretary under this 
consent, must be submitted to the satisfaction of 
the Planning Secretary. 

• Interview with 
Hansen Yuncken on 
06/12/23 

• Staging Report  
• DPE letter to HTH 

Development 
Company Pty Ltd, 
UNSW Health 

During this Audit Period, the Staging Report 
was updated. The revised Staging Report was 
submitted to the satisfaction of the 
Department and uploaded and can be viewed 
on the Planning Portal. The Auditors therefore 
consider this condition is compliant.  

Compliant  
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includes conditions in respect of incident 
notification, reporting and response, non-
compliance notification, Site audit report and 
independent auditing. 
Note: For the purposes of this condition, as set out 
in the EP&A Act, “monitoring” is monitoring of the 
development to provide data on compliance with 
the consent or on the environmental impact of the 
development, and an “environmental audit” is a 
periodic or particular documented evaluation of the 
development to provide information on compliance 
with the consent or the environmental 
management or impact of the development. 

ACCESS TO INFORMATION   
A22 At least 48 hours before the commencement of 

construction until the completion of all works under 
this consent, or such other time as agreed by the 
Planning Secretary, the Applicant must: 
(a) make the following information and documents 
(as they are obtained or approved) publicly 
available on its website: 
(i) the documents referred to in condition A2 of this 
consent; 
(ii) all current statutory approvals for the 
development; 
(iii) all approved strategies, plans and programs 
required under the conditions of this consent; 
(iv) regular reporting on the environmental 
performance of the development in accordance with 
the reporting arrangements in any plans or 
programs approved under the conditions of this 
consent; 
(v) a comprehensive summary of the monitoring 
results of the development, reported in accordance 

• Interview with 
Hansen Yuncken on 
06/12/23 

• 1st IEA 
• https://plenary.com/

project/health-
translation-hub as 
assessed on 
08/08/23 

• Randwick Campus 
Redevelopment 
University of New 
South Wales, Health 
Translation Hub, 
Complaints Register 
as at 5 December 
2023 (Complaints 
Register) 

During the 1st IEA, the Auditors identified the 
following gaps on the website:  
• (iii) approved strategies, plans and 

programs required under the conditions of 
this consent including CEMP, CTPMP, 
CNVMP and CWMP; 

• (v) monitoring results including noise and 
vibration data; 

• (vi) summary of the current stage and 
progress of the development; and 

• (viii) complaints register. 
 
During this Audit Period, the Auditors observed 
all the information as required by Condition 
A22 located on the website. The Auditors note 
that only the current project update was 
publicly available on the website at the time of 
the site visit. Similarly the Complaints Register 
is a single document and it does not appear to 
be updated on a monthly basis, as required. 
 

Compliant   
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with the specifications in any conditions of this 
consent, or any approved plans and programs; 
(vi) a summary of the current stage and progress 
of the development; 
(vii) contact details to enquire about the 
development or to make a complaint; 
(viii) a complaints register, updated monthly; 
(ix) audit reports prepared as part of any 
independent audit of the development and the 
Applicant’s response to the recommendations in 
any audit report; 
(x) any other matter required by the Planning 
Secretary; and 
(b) keep such information up to date, to the 
satisfaction of the Planning Secretary. 

On the basis of the above, the Auditors 
consider this condition as compliant but make 
a recommendation for improvement. 
 
Recommendation: Ensure all project 
updates (previous months and current) 
are maintained on the website. Update 
the Complaints Register on a monthly 
basis, even if there have been no 
complaints during the previous month. 

COMPLIANCE 
A23 The Applicant must ensure that all of its 

employees, contractors (and their sub-contractors) 
are made aware of, and are instructed to comply 
with, the conditions of this consent relevant to 
activities they carry out in respect of the 
development. 

• Extract from Hansen 
Yuncken Civil 
Subcontract, 
undated 

• UNSW – Health 
Translation Hub, 
Project Specific Site 
Induction, Rev 1, 
May 2023 

• HTH - Site Rules.pdf, 
undated  

• Site visit on 
06/12/23 

Employees and contractors (and their sub-
contractors) undertake Hansen Yuncken online 
inductions and attend daily pre-start meetings 
to receive necessary training. The Site Rules 
refer to many aspects of the requirements of 
the conditions of this consent, and specifically 
in regards to construction hours. 

Compliant  

INCIDENT NOTIFICATION, REPORTING AND RESPONSE  
A24 The Planning Secretary must be notified through 

the major projects portal immediately after the 
Applicant becomes aware of an incident. The 
notification must identify the development 
(including the development application number and 

• Interview with 
Hansen Yuncken on 
06/12/23 

• Incident Register, 
07/12/23 

An incident register was provided to the 
Auditors. Hansen Yuncken advised no incidents 
have occurred during this Audit Period. Based 
on the incident register and interview with 

Not 
triggered 
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the name of the development if it has one), and set 
out the location and nature of the incident. 

 Hansen Yuncken, this condition has not been 
triggered. 

A25 Subsequent notification must be given and reports 
submitted in accordance with the requirements set 
out in Appendix 1. 

• Refer to Condition 
A24 Evidence 

Refer to Condition A24 Findings and 
Recommendations. 

Not 
triggered 

 

NON-COMPLIANCE NOTIFICATION 
A26 The Planning Secretary must be notified through 

the major projects portal within seven days after 
the Applicant becomes aware of any non-
compliance. The Certifier must also notify the 
Planning Secretary through the major projects 
portal within seven days after they identify any 
non-compliance. 

• Interview with 
Hansen Yuncken on 
06/12/23 

• Email from DPE to 
Hansen Yuncken, 
UNSW Health 
Translation Hub - 
Post Approval 
Document Received - 
(SSD-10822510-PA-
11), 10/08/23 

• IEA Findings and 
Recommendations 
Table – Proponent 
Response.xlsx 

• 1st IEA 

Following the 1st IEA, Hansen Yuncken have 
advised that DPE were notified of the non-
compliances which were identified. 
Documentation has been reviewed to confirm 
notification within seven days.  
 
No other non-compliances had occurred during 
the Audit Period to their knowledge. 

Compliant  

A27 The notification must identify the development and 
the application number for it, set out the condition 
of consent that the development is non-compliant 
with, the way in which it does not comply and the 
reasons for the non-compliance (if known) and 
what actions have been, or will be, undertaken to 
address the non-compliance. 

• Refer to Condition 
A26 Evidence 

Documentation reviewed by the Auditors 
confirm compliance of the notification of non-
compliances with the consent condition.  

Compliant  

A28 A non-compliance which has been notified as an 
incident does not need to also be notified as a non-
compliance. 

• Refer to Condition 
A26 Evidence 

No non-compliances have been notified as 
incidents.  

Not 
triggered 

 

REVISION OF STRATEGIES, PLANS AND PROGRAMS 
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A29 Within three months of: 
(a) the submission of a compliance report under 
condition A32; 
(b) the submission of an incident report under 
condition A25; 
(c) the submission of an Independent Audit under 
condition C41 or C42; 
(d) the approval of any modification of the 
conditions of this consent; or 
(e) the issue of a direction of the Planning 
Secretary under condition A2 which requires a 
review, the strategies, plans and programs required 
under this consent must be reviewed, and the 
Planning Secretary and the Certifier must be 
notified in writing that a review is being carried out. 

• Interview with 
Hansen Yuncken on 
06/12/23 

• 1st IEA 
• Email from Hansen 

Yuncken to Plenary 
Group and Essence 
PM, Condition A29 – 
Audit Close Out 
(Management Plan 
Review), 25/10/23 

• Email from Hansen 
Yuncken to Plenary 
Group and Essence 
PM, Condition A29 – 
Audit Close Out 
(Modification 
Determination 
Documents), 
25/10/23 

• Email from Hansen 
Yuncken to MBC 
Group, Independent 
Audit Report (June 
2023), 09/08/23 

During this Audit Period, Hansen Yuncken 
advised that Condition A29(c) and (d) were 
triggered. Correspondence has been provided 
to confirm the Certifier was notified in writing 
of a review however no correspondence has 
been provided to confirm submission of the 
notification of a review to DPE.  
 
Recommendation: Prepare and implement 
a process to ensure that DPE is notified of 
a review within 3 months of: the 
submission of a Compliance Report, 
incident report or IEA; approval of a 
modification; or issue of a direction of the 
Planning Secretary.  

Non-
compliant 

NC1 

A30 If necessary to either improve the environmental 
performance of the development, cater for a 
modification or comply with a direction, the 
strategies, plans, programs or drawings required 
under this consent must be revised, to the 
satisfaction of the Planning Secretary or Certifier 
(where previously approved by the Certifier). 
Where revisions are required, the revised document 
must be submitted to the Planning Secretary and / 

• Interview with 
Hansen Yuncken on 
06/12/23 

There has been no requirement to improve 
environmental performance, cater for a 
modification or comply with a direction during 
the Audit Period. 

Not 
triggered 

 



Hansen Yuncken Pty Ltd Independent Environmental Audit - UNSW Health Translation Hub IEA 

23 February 2024 Page A17 

 

318001771-002 318001771_UNSW Health Translation Hub IEA_SSD10822510_Audit_Table_F1_23 Feb 2024.docx Ramboll  

 

Table A: Compliance with SSD 10822510 

APPROVAL 

(ID) 
REQUIREMENT EVIDENCE COLLECTED INDEPENDENT AUDIT FINDINGS AND 

RECOMMENDATIONS 
COMPLIANCE 

STATUS 
NC # 

or Certifier for approval and / or information 
(where relevant) within six weeks of the review. 
Note: This is to ensure strategies, plans and 
programs are updated on a regular basis and to 
incorporate any recommended measures to 
improve the environmental performance of the 
development 

COMPLIANCE REPORTING   
A31 Compliance Reports of the project must be carried 

out in accordance with the Compliance Reporting 
Post Approval Requirements. 

• NSW Department of 
Planning, Industry 
and Environment, 
Compliance 
Reporting Post 
Approval 
Requirements, May 
2020 (CRPAR) 

Compliance Reports are not required to be 
carried out until after operations have 
commenced in accordance with the CRPAR. 

Not 
triggered 

 

A32 Compliance Reports must be submitted to the 
Department in accordance with the timeframes set 
out in the Compliance Reporting Post Approval 
Requirements, unless otherwise agreed by the 
Planning Secretary. 

  Not 
triggered 

 

A33 The Applicant must make each Compliance Report 
publicly available 60 days after submitting it to the 
Planning Secretary. 

  Not 
triggered 

 

A34 Notwithstanding the requirements of the 
Compliance Reporting Post Approval Requirements, 
the Planning Secretary may approve a request for 
ongoing annual operational compliance reports to 
be ceased, where it has been demonstrated to the 
Planning Secretary’s satisfaction that an operational 
compliance report has demonstrated operational 
compliance. 

  Not 
triggered 

 

TfNSW REQUIREMENTS IN RELATION TO THE SYDNEY LIGHT RAIL   
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A35 The Applicant must comply with all Altrac Light Rail 
Partnership (Altrac) or any subsequent operator of 
Sydney Light Rail (Sydney Light Rail Operator) 
policies, rules and procedures when working in and 
about the Sydney Light Rail corridor. 

• Interview with 
Hansen Yuncken on 
06/12/23 

• Letter from TfNSW to 
Hansen Yuncken, 
Compliance Review 
for Stage 3 
Construction Works 
for UNSW Health 
Translation Hub 
(SSD-10722510) – 
Light Rail Related 
Conditions, 07/12/23 

• NSW Government 
Department of 
Planning, 
Development Near 
Rail Corridors and 
Busy Roads – 
Interim Guideline, 
December 2008 

• Sydney Light Rail 
Interface & Access 
Deed Poll, prepared 
by Transdev, 
03/07/23 (IADP) 

A letter has been provided from TfNSW 
confirming that the applicant has satisfied 
consent condition A35 in the Terms of 
Approval for the Protection of TfNSW 
Infrastructure and Light Rail Operations. The 
Auditors have no reason to believe this 
condition has not been met. 

Compliant   

A36 The Applicant must comply with the requirements 
of T HR CI 12090 ST Airspace and External 
Developments version 1.0 and Development Near 
Rail Corridors and Busy Roads – Interim Guidelines. 

• Interview with 
Hansen Yuncken on 
06/12/23 

• Letter from TfNSW to 
Hansen Yuncken, 
Compliance Review 
for Stage 3 
Construction Works 
for UNSW Health 

A letter has been provided from TfNSW 
confirming that the applicant has satisfied 
consent condition A36 in the Terms of 
Approval for the Protection of TfNSW 
Infrastructure and Light Rail Operations. The 
Auditors have no reason to believe this 
condition has not been met. 

Compliant   

















































































































































Hansen Yuncken Pty Ltd SSD 10822510, Health Translation Hub 

23 February 2024  
 

 
 

 

 

APPENDIX B 
AUDIT TEAM  
 
  



http://www.dpie.nsw.gov.au/


http://www.dpie.nsw.gov.au/
mailto:compliance@planning.nsw.gov.au


Hansen Yuncken Pty Ltd SSD 10822510, Health Translation Hub 

23 February 2024  
 

 
 

 

 
 

APPENDIX C 
INDEPENDENT AUDIT DECLARATION FORM 
  



Hansen Yuncken Pty Ltd SSD 10822510, Health Translation Hub 

23 February 2024  
 

 
 

 

 INDEPENDENT AUDIT DECLARATION FORM 
 
 
Project Name: SSD 10822510, Health Translation Hub 

Consent Number: SSD 10822510 

Description of Project: Construction of the Health Translation Hub 

Project Address: Prince of Wales Hospital Campus, High Street, Randwick 
Lots 3 – 14, Deposited Plan 12909; Lots 1 – 7, Deposited Plan13997; Lot 1, 
Deposited Plan 300666; Lots A and B, Deposited Plan 439756; Lots A – D, 
Deposited Plan 440501; Lots X and Y, Deposited Plan 445567; Lots 1 and 2, 
Deposited Plan 590480; Lot 32, Deposited Plan 667518; Lots A and B, 
Deposited Plan 167106; Lots A and B, Deposited Plan 441943; Lot 1, 
Deposited Plan 510271; and Airspace above Botany Street (road reserve) 

Proponent: Hansen Yuncken Pty Ltd  

Title of Audit: Independent Environmental Audit 2, SSD 10822510, Health Translation Hub 

Date: 23 February 2024 
 

 
I declare that I have undertaken the Independent Audit and prepared the contents of the attached 
Independent Audit Report and to the best of my knowledge: 

− the Audit has been undertaken in accordance with relevant condition(s) of consent and the Independent 
Audit Post Approval Requirements (Department 2020); 

− the findings of the Audit are reported truthfully, accurately and completely; 
− I have exercised due diligence and professional judgement in conducting the Audit; 
− I have acted professionally, objectively and in an unbiased manner; 

− I am not related to any proponent, owner or operator of the project neither as an employer, business 
partner, employee, or by sharing a common employer, having a contractual arrangement outside the 
Audit, or by relationship as spouse, partner, sibling, parent, or child; 

− I do not have any pecuniary interest in the audited project, including where there is a reasonable 
likelihood or expectation of financial gain or loss to me or spouse, partner, sibling, parent, or child; 

− neither I nor my employer have provided consultancy services for the audited project that were 
subject to this Audit except as otherwise declared to the Department prior to the Audit; and 

− I have not accepted, nor intend to accept any inducement, commission, gift or any other 
benefit (apart from payment for auditing services) from any proponent, owner or operator of 
the project, their employees or any interested party. I have not knowingly allowed, nor intend 
to allow my colleagues to do so. 

 
Notes : 

a) Under section 10.6 of the Environmental Planning and Assessment Act 1979 a person must not 
include false or misleading information (or provide information for inclusion in) in a report of 
monitoring data or an audit report produced to the Minister in connection with an audit if the 
person knows that the information is false or misleading in a material respect. The proponent of 
an approved project must not fail to include information in (or provide information for inclusion in) 
a report of monitoring data or an audit report produced to the Minister in connection with an audit 
if the person knows that the information is materially relevant to the monitoring or audit. The 
maximum penalty is, in the case of a corporation, $1 million and for an individual, $250,000; and 

b) The Crimes Act 1900 contains other offences relating to false and misleading information: 
section 307B (giving false or misleading information – maximum penalty 2 years 
imprisonment or 200 penalty units, or both). 

 

Name of Lead Auditor: Emily Rowe 

Signature:  

Qualification: Exemplar Global Lead Auditor Certificate No.204997 

Company: Ramboll Australia Pty Ltd 

Company Address: PO Box 560, North Sydney NSW 2060 
 

 
  



Hansen Yuncken Pty Ltd SSD 10822510, Health Translation Hub 

23 February 2024  
 

 
 

 

 INDEPENDENT AUDIT DECLARATION FORM 
 
 
Project Name: SSD 10822510, Health Translation Hub 

Consent Number: SSD 10822510 

Description of Project: Construction of the Health Translation Hub 

Project Address: Prince of Wales Hospital Campus, High Street, Randwick 
Lots 3 – 14, Deposited Plan 12909; Lots 1 – 7, Deposited Plan13997; Lot 1, 
Deposited Plan 300666; Lots A and B, Deposited Plan 439756; Lots A – D, 
Deposited Plan 440501; Lots X and Y, Deposited Plan 445567; Lots 1 and 2, 
Deposited Plan 590480; Lot 32, Deposited Plan 667518; Lots A and B, 
Deposited Plan 167106; Lots A and B, Deposited Plan 441943; Lot 1, 
Deposited Plan 510271; and Airspace above Botany Street (road reserve) 

Proponent: Hansen Yuncken Pty Ltd  

Title of Audit: Independent Environmental Audit 2, SSD 10822510, Health Translation Hub 

Date: 23 February 2024 
 

 
I declare that I have undertaken the Independent Audit and prepared the contents of the attached 
Independent Audit Report and to the best of my knowledge: 

− the Audit has been undertaken in accordance with relevant condition(s) of consent and the Independent 
Audit Post Approval Requirements (Department 2020); 

− the findings of the Audit are reported truthfully, accurately and completely; 
− I have exercised due diligence and professional judgement in conducting the Audit; 
− I have acted professionally, objectively and in an unbiased manner; 

− I am not related to any proponent, owner or operator of the project neither as an employer, business 
partner, employee, or by sharing a common employer, having a contractual arrangement outside the 
Audit, or by relationship as spouse, partner, sibling, parent, or child; 

− I do not have any pecuniary interest in the audited project, including where there is a reasonable 
likelihood or expectation of financial gain or loss to me or spouse, partner, sibling, parent, or child; 

− neither I nor my employer have provided consultancy services for the audited project that were 
subject to this Audit except as otherwise declared to the Department prior to the Audit; and 

− I have not accepted, nor intend to accept any inducement, commission, gift or any other 
benefit (apart from payment for auditing services) from any proponent, owner or operator of 
the project, their employees or any interested party. I have not knowingly allowed, nor intend 
to allow my colleagues to do so. 

 
Notes : 

c) Under section 10.6 of the Environmental Planning and Assessment Act 1979 a person must not 
include false or misleading information (or provide information for inclusion in) in a report of 
monitoring data or an audit report produced to the Minister in connection with an audit if the 
person knows that the information is false or misleading in a material respect. The proponent of 
an approved project must not fail to include information in (or provide information for inclusion in) 
a report of monitoring data or an audit report produced to the Minister in connection with an audit 
if the person knows that the information is materially relevant to the monitoring or audit. The 
maximum penalty is, in the case of a corporation, $1 million and for an individual, $250,000; and 

d) The Crimes Act 1900 contains other offences relating to false and misleading information: 
section 307B (giving false or misleading information – maximum penalty 2 years 
imprisonment or 200 penalty units, or both). 

 

Name of Lead Auditor: Victoria Sedwick 

Signature:  

Qualification: Exemplar Global Lead Auditor Certificate No. 13180 

Company: Ramboll Australia Pty Ltd 

Company Address: PO Box 560, North Sydney NSW 2060 
 

 
  



Hansen Yuncken Pty Ltd SSD 10822510, Health Translation Hub 

23 February 2024  
 

 
 

 

 INDEPENDENT AUDIT DECLARATION FORM 
 
 
Project Name: SSD 10822510, Health Translation Hub 

Consent Number: SSD 10822510 

Description of Project: Construction of the Health Translation Hub 

Project Address: Prince of Wales Hospital Campus, High Street, Randwick 
Lots 3 – 14, Deposited Plan 12909; Lots 1 – 7, Deposited Plan13997; Lot 1, 
Deposited Plan 300666; Lots A and B, Deposited Plan 439756; Lots A – D, 
Deposited Plan 440501; Lots X and Y, Deposited Plan 445567; Lots 1 and 2, 
Deposited Plan 590480; Lot 32, Deposited Plan 667518; Lots A and B, 
Deposited Plan 167106; Lots A and B, Deposited Plan 441943; Lot 1, 
Deposited Plan 510271; and Airspace above Botany Street (road reserve) 

Proponent: Hansen Yuncken Pty Ltd  

Title of Audit: Independent Environmental Audit 2, SSD 10822510, Health Translation Hub 

Date: 23 February 2024 
 

 
I declare that I have undertaken the Independent Audit and prepared the contents of the attached 
Independent Audit Report and to the best of my knowledge: 

− the Audit has been undertaken in accordance with relevant condition(s) of consent and the Independent 
Audit Post Approval Requirements (Department 2020); 

− the findings of the Audit are reported truthfully, accurately and completely; 
− I have exercised due diligence and professional judgement in conducting the Audit; 
− I have acted professionally, objectively and in an unbiased manner; 

− I am not related to any proponent, owner or operator of the project neither as an employer, business 
partner, employee, or by sharing a common employer, having a contractual arrangement outside the 
Audit, or by relationship as spouse, partner, sibling, parent, or child; 

− I do not have any pecuniary interest in the audited project, including where there is a reasonable 
likelihood or expectation of financial gain or loss to me or spouse, partner, sibling, parent, or child; 

− neither I nor my employer have provided consultancy services for the audited project that were 
subject to this Audit except as otherwise declared to the Department prior to the Audit; and 

− I have not accepted, nor intend to accept any inducement, commission, gift or any other 
benefit (apart from payment for auditing services) from any proponent, owner or operator of 
the project, their employees or any interested party. I have not knowingly allowed, nor intend 
to allow my colleagues to do so. 

 
Notes : 

e) Under section 10.6 of the Environmental Planning and Assessment Act 1979 a person must not 
include false or misleading information (or provide information for inclusion in) in a report of 
monitoring data or an audit report produced to the Minister in connection with an audit if the 
person knows that the information is false or misleading in a material respect. The proponent of 
an approved project must not fail to include information in (or provide information for inclusion in) 
a report of monitoring data or an audit report produced to the Minister in connection with an audit 
if the person knows that the information is materially relevant to the monitoring or audit. The 
maximum penalty is, in the case of a corporation, $1 million and for an individual, $250,000; and 

f) The Crimes Act 1900 contains other offences relating to false and misleading information: 
section 307B (giving false or misleading information – maximum penalty 2 years 
imprisonment or 200 penalty units, or both). 

 

Name of Lead Auditor: Vanessa Perkins 

Signature:  

Qualification: Exemplar Global Auditor Certificate No. 420260 

Company: Ramboll Australia Pty Ltd 

Company Address: PO Box 560, North Sydney NSW 2060 
 

 
  



Hansen Yuncken Pty Ltd SSD 10822510, Health Translation Hub 

23 February 2024  
 

 
 

 

 INDEPENDENT AUDIT DECLARATION FORM 
 
 
Project Name: SSD 10822510, Health Translation Hub 

Consent Number: SSD 10822510 

Description of Project: Construction of the Health Translation Hub 

Project Address: Prince of Wales Hospital Campus, High Street, Randwick 
Lots 3 – 14, Deposited Plan 12909; Lots 1 – 7, Deposited Plan13997; Lot 1, 
Deposited Plan 300666; Lots A and B, Deposited Plan 439756; Lots A – D, 
Deposited Plan 440501; Lots X and Y, Deposited Plan 445567; Lots 1 and 2, 
Deposited Plan 590480; Lot 32, Deposited Plan 667518; Lots A and B, 
Deposited Plan 167106; Lots A and B, Deposited Plan 441943; Lot 1, 
Deposited Plan 510271; and Airspace above Botany Street (road reserve) 

Proponent: Hansen Yuncken Pty Ltd  

Title of Audit: Independent Environmental Audit 2, SSD 10822510, Health Translation Hub 

Date: 23 February 2024 
 

 
I declare that I have undertaken the Independent Audit and prepared the contents of the attached 
Independent Audit Report and to the best of my knowledge: 

− the Audit has been undertaken in accordance with relevant condition(s) of consent and the Independent 
Audit Post Approval Requirements (Department 2020); 

− the findings of the Audit are reported truthfully, accurately and completely; 
− I have exercised due diligence and professional judgement in conducting the Audit; 
− I have acted professionally, objectively and in an unbiased manner; 

− I am not related to any proponent, owner or operator of the project neither as an employer, business 
partner, employee, or by sharing a common employer, having a contractual arrangement outside the 
Audit, or by relationship as spouse, partner, sibling, parent, or child; 

− I do not have any pecuniary interest in the audited project, including where there is a reasonable 
likelihood or expectation of financial gain or loss to me or spouse, partner, sibling, parent, or child; 

− neither I nor my employer have provided consultancy services for the audited project that were 
subject to this Audit except as otherwise declared to the Department prior to the Audit; and 

− I have not accepted, nor intend to accept any inducement, commission, gift or any other 
benefit (apart from payment for auditing services) from any proponent, owner or operator of 
the project, their employees or any interested party. I have not knowingly allowed, nor intend 
to allow my colleagues to do so. 

 
Notes : 

g) Under section 10.6 of the Environmental Planning and Assessment Act 1979 a person must not 
include false or misleading information (or provide information for inclusion in) in a report of 
monitoring data or an audit report produced to the Minister in connection with an audit if the 
person knows that the information is false or misleading in a material respect. The proponent of 
an approved project must not fail to include information in (or provide information for inclusion in) 
a report of monitoring data or an audit report produced to the Minister in connection with an audit 
if the person knows that the information is materially relevant to the monitoring or audit. The 
maximum penalty is, in the case of a corporation, $1 million and for an individual, $250,000; and 

h) The Crimes Act 1900 contains other offences relating to false and misleading information: 
section 307B (giving false or misleading information – maximum penalty 2 years 
imprisonment or 200 penalty units, or both). 

 

Name of Lead Auditor: David Ford 

Signature:  

Qualification: Auditor 

Company: Ramboll Australia Pty Ltd 

Company Address: PO Box 560, North Sydney NSW 2060 
 

 
  



Hansen Yuncken Pty Ltd SSD 10822510, Health Translation Hub 

23 February 2024  
 

 
 

 

 INDEPENDENT AUDIT DECLARATION FORM 
 
 
Project Name: SSD 10822510, Health Translation Hub 

Consent Number: SSD 10822510 

Description of Project: Construction of the Health Translation Hub 

Project Address: Prince of Wales Hospital Campus, High Street, Randwick 
Lots 3 – 14, Deposited Plan 12909; Lots 1 – 7, Deposited Plan13997; Lot 1, 
Deposited Plan 300666; Lots A and B, Deposited Plan 439756; Lots A – D, 
Deposited Plan 440501; Lots X and Y, Deposited Plan 445567; Lots 1 and 2, 
Deposited Plan 590480; Lot 32, Deposited Plan 667518; Lots A and B, 
Deposited Plan 167106; Lots A and B, Deposited Plan 441943; Lot 1, 
Deposited Plan 510271; and Airspace above Botany Street (road reserve) 

Proponent: Hansen Yuncken Pty Ltd  

Title of Audit: Independent Environmental Audit 2, SSD 10822510, Health Translation Hub 

Date: 23 February 2024 
 

 
I declare that I have undertaken the Independent Audit and prepared the contents of the attached 
Independent Audit Report and to the best of my knowledge: 

− the Audit has been undertaken in accordance with relevant condition(s) of consent and the Independent 
Audit Post Approval Requirements (Department 2020); 

− the findings of the Audit are reported truthfully, accurately and completely; 
− I have exercised due diligence and professional judgement in conducting the Audit; 
− I have acted professionally, objectively and in an unbiased manner; 

− I am not related to any proponent, owner or operator of the project neither as an employer, business 
partner, employee, or by sharing a common employer, having a contractual arrangement outside the 
Audit, or by relationship as spouse, partner, sibling, parent, or child; 

− I do not have any pecuniary interest in the audited project, including where there is a reasonable 
likelihood or expectation of financial gain or loss to me or spouse, partner, sibling, parent, or child; 

− neither I nor my employer have provided consultancy services for the audited project that were 
subject to this Audit except as otherwise declared to the Department prior to the Audit; and 

− I have not accepted, nor intend to accept any inducement, commission, gift or any other 
benefit (apart from payment for auditing services) from any proponent, owner or operator of 
the project, their employees or any interested party. I have not knowingly allowed, nor intend 
to allow my colleagues to do so. 

 
Notes : 

i) Under section 10.6 of the Environmental Planning and Assessment Act 1979 a person must not 
include false or misleading information (or provide information for inclusion in) in a report of 
monitoring data or an audit report produced to the Minister in connection with an audit if the 
person knows that the information is false or misleading in a material respect. The proponent of 
an approved project must not fail to include information in (or provide information for inclusion in) 
a report of monitoring data or an audit report produced to the Minister in connection with an audit 
if the person knows that the information is materially relevant to the monitoring or audit. The 
maximum penalty is, in the case of a corporation, $1 million and for an individual, $250,000; and 

j) The Crimes Act 1900 contains other offences relating to false and misleading information: 
section 307B (giving false or misleading information – maximum penalty 2 years 
imprisonment or 200 penalty units, or both). 

 

Name of Lead Auditor: Jenny Auld 

Signature:  

Qualification: Assistant Auditor 

Company: Ramboll Australia Pty Ltd 

Company Address: PO Box 560, North Sydney NSW 2060 
 

  



Hansen Yuncken Pty Ltd SSD 10822510, Health Translation Hub 

23 February 2024  
 

 
 

 

 

APPENDIX D 
SITE INSPECTION PHOTOGRAPHS 
 
  



Title: Independent Environmental Audit 2, SSD 10822510 Project-No.: Date: 

Site: Health Translation Hub  318001771-002 23/02/24 

Client: Hansen Yuncken Pty Ltd  
 

 

 

 

 

 

   
Photo 1: Site Notice at the pedestrian gate entry to the site on High Street on the 

northern boundary of the site. 06/12/23 
 

   
 

 

 
 
 
 

   
Photo 2: Site Notice at Gate 2 truck entrance to the site on Botany Street on the 

western boundary of the site. 06/12/23 
 



Title: Independent Environmental Audit 2, SSD 10822510 Project-No.: Date: 

Site: Health Translation Hub  318001771-002 23/02/24 

Client: Hansen Yuncken Pty Ltd  
 

 

 

 

 

 

   
Photo 3: Gate 1 truck entrance along Botany Street on the western boundary of the 

site. Cattle grid installed at site entrance for trucks. Looking to the east. 
06/12/23  

 

   
 

 

 

   
Photo 4: Covered truck entering the site at Gate 1. Looking to the north. 06/12/23  



Title: Independent Environmental Audit 2, SSD 10822510 Project-No.: Date: 

Site: Health Translation Hub  318001771-002 23/02/24 

Client: Hansen Yuncken Pty Ltd  
 

 

 

 

 

 

   
Photo 5: Loading bay along the western boundary of the site on Botany Street. 

Looking to the south. 06/12/23 
 

   
 

 

 

   
Photo 6: Site noticeboard at the pedestrian entrance to the site on High Street. 

Noticeboard includes minutes and inspection records for all employees to 
view onsite. 06/12/23 

 



Title: Independent Environmental Audit 2, SSD 10822510 Project-No.: Date: 

Site: Health Translation Hub  318001771-002 23/02/24 

Client: Hansen Yuncken Pty Ltd  
 

 

 

 

 

 

   
Photo 7: Waste storage within the northeastern portion of the site. Looking to the 

south. 06/12/23 
 

   
 

 

 

   
Photo 8: Gravel stockpile imported onto site located within the north eastern portion of 

the site. Looking to the south. 06/12/23 
 

   



Title: Independent Environmental Audit 2, SSD 10822510 Project-No.: Date: 

Site: Health Translation Hub  318001771-002 23/02/24 

Client: Hansen Yuncken Pty Ltd  
 

 

 

 

 

 

   
Photo 9: View of the southern portion of the site. Looking to the south. 06/12/23  

   
 

 

 

   
Photo 10: Noise and vibration monitor located along the northern boundary of the site. 

Looking to the north. 06/12/23 
 



Title: Independent Environmental Audit 2, SSD 10822510 Project-No.: Date: 

Site: Health Translation Hub  318001771-002 23/02/24 

Client: Hansen Yuncken Pty Ltd  
 

 

 

 

 

 

   
Photo 11: Flood mitigation barrier located along the northern boundary of the site. 

Looking to the east. 06/12/23  
 

 

 

 

   
Photo 12: Chemical storage within the northern portion of the site. Looking to the north.   06/12/23 



Title: Independent Environmental Audit 2, SSD 10822510 Project-No.: Date: 

Site: Health Translation Hub  318001771-002 23/02/24 

Client: Hansen Yuncken Pty Ltd  
 

 

 

 

 

 

   
Photo 13: Empty chemical container located within the southern portion of the site.  

06/12/23  
 

 

 

 

   
Photo 14: Graffiti on hoarding on High Street, northern boundary of the site. Looking to 

the west. 06/12/23 
 



Title: Independent Environmental Audit 2, SSD 10822510 Project-No.: Date: 

Site: Health Translation Hub  318001771-002 23/02/24 

Client: Hansen Yuncken Pty Ltd  
 

 

 

  

 

 

   
Photo 15: Looking south along the pedestrian pathway along Botany Street. 06/12/23  

 

 

 

   
Photo 16: Looking north along Botany Street. Plastic liner under a truck. 06/12/23  





From: Vanessa Perkins
To: Astrid Christensen
Cc: Emily Rowe; compliance@planning.nsw.gov.au
Subject: Health Translation Hub (SSD 10822510) - Independent Environmental Audit
Date: Monday, 13 November 2023 11:25:32 AM
Attachments: image001.png

Ramboll_Request for DPE Consultation_SSD10822510_131123.pdf

Hi Astrid,
 
Please find attached a request for consultation regarding the Health Translation Hub (SSD-
10822510) for the purpose of an Independent Environmental Audit (IEA).
 
Please let us know you have any questions.
 
 
Kind regards

Vanessa Perkins

Lead Consultant

3182678 - Sydney Consulting

 

D +61 2 9954 8100

M 0413 382 066

vperkins@ramboll.com

_________________________________

Ramboll
Level 3
100 Pacific Highway
PO Box 560
North Sydney
NSW 2060
Australia

https://ramboll.com

Ramboll Australia Pty Ltd.

ACN 095 437 442

ABN 49 095 437 442
 
Let's Close The Gap on Decarbonisation

 
 

mailto:vperkins@ramboll.com
mailto:astrid.christensen@planning.nsw.gov.au
mailto:EROWE@ramboll.com
mailto:compliance@planning.nsw.gov.au
mailto:vperkins@ramboll.com
https://ramboll.com/?utm_source=tfyesm-email-AU&utm_medium=email&utm_campaign=email-signature
https://en.ramboll.com/lets-close-the-gap







Ramboll Australia Pty Ltd 


ACN 095 437 442 


ABN 49 095 437 442 


 


 


 


 


 


 


Ramboll Australia Pty Ltd 
Level 3, 100 Pacific Highway 
PO Box 560 
North Sydney NSW 2060 
 
 
T +61 2 9954 8100 
www.ramboll.com 
 
 
 
Ref:  318001771-002 
 


Confidential 


13 November 2023 


 


Department of Planning and Environment 
4 Parramatta Square 
12 Darcy Street Parramatta NSW 2150 
 
Attention: astrid.christensen@planning.nsw.gov.au; 
compliance@planning.nsw.gov.au 


 


 


Dear Astrid, 


 


RE: Health Translation Hub (SSD 10822510) Independent 
Environmental Audit 2 
Request for Consultation with DPE 


 


Ramboll Australia Pty Ltd (Ramboll) has been engaged by Hansen Yuncken Pty 
Ltd to conduct a 2nd Independent Environmental Audit of the Health Translation 
Hub Project at High Street, Randwick, NSW, as required under SSD 10822510. 
The Audit Team is seeking to consult the Department of Planning and 
Environment (the Department) to obtain its input into the scope of the audit in 
accordance with Condition C40, Schedule 2, Part C, SSD 10822510 and the 
Independent Audit Post Approval Requirements (2020). 


Ramboll requests that you provide your requirements to Emily Rowe 
(erowe@ramboll.com; 0434 180 346) for the purpose of this consultation. We 
would greatly appreciate a prompt response. 


 


Please contact the undersigned if you have any queries.   


 


Yours faithfully, 
Ramboll Australia Pty Ltd 


 


 


 


Emily Rowe (Lead Auditor) 
Managing Consultant 



mailto:astrid.christensen@planning.nsw.gov.au

mailto:compliance@planning.nsw.gov.au

mailto:erowe@ramboll.com





Ramboll Australia Pty Ltd 

ACN 095 437 442 

ABN 49 095 437 442 

 

 

 

 

 

 

Ramboll Australia Pty Ltd 
Level 3, 100 Pacific Highway 
PO Box 560 
North Sydney NSW 2060 
 
 
T +61 2 9954 8100 
www.ramboll.com 
 
 
 
Ref:  318001771-002 
 

Confidential 

13 November 2023 

 

Department of Planning and Environment 
4 Parramatta Square 
12 Darcy Street Parramatta NSW 2150 
 
Attention: astrid.christensen@planning.nsw.gov.au; 
compliance@planning.nsw.gov.au 

 

 

Dear Astrid, 

 

RE: Health Translation Hub (SSD 10822510) Independent 
Environmental Audit 2 
Request for Consultation with DPE 

 

Ramboll Australia Pty Ltd (Ramboll) has been engaged by Hansen Yuncken Pty 
Ltd to conduct a 2nd Independent Environmental Audit of the Health Translation 
Hub Project at High Street, Randwick, NSW, as required under SSD 10822510. 
The Audit Team is seeking to consult the Department of Planning and 
Environment (the Department) to obtain its input into the scope of the audit in 
accordance with Condition C40, Schedule 2, Part C, SSD 10822510 and the 
Independent Audit Post Approval Requirements (2020). 

Ramboll requests that you provide your requirements to Emily Rowe 
(erowe@ramboll.com; 0434 180 346) for the purpose of this consultation. We 
would greatly appreciate a prompt response. 

 

Please contact the undersigned if you have any queries.   

 

Yours faithfully, 
Ramboll Australia Pty Ltd 

 

 

 

Emily Rowe (Lead Auditor) 
Managing Consultant 

mailto:astrid.christensen@planning.nsw.gov.au
mailto:compliance@planning.nsw.gov.au
mailto:erowe@ramboll.com


From: Vanessa Perkins
To: "info@epa.nsw.gov.au"
Cc: Emily Rowe
Subject: Health Translation Hub (SSD 10822510) - Independent Environmental Audit
Date: Monday, 13 November 2023 11:17:49 AM
Attachments: Ramboll_Request for EPA Consultation_SSD10822510_131123.pdf

image001.png

To whom this may concern,
 
Please find attached a request for consultation regarding the Health Translation Hub (SSD-
10822510) for the purpose of an Independent Environmental Audit (IEA).
 
Please let us know you have any questions.
 
Kind regards

Vanessa Perkins

Lead Consultant

3182678 - Sydney Consulting

 

D +61 2 9954 8100

M 0413 382 066

vperkins@ramboll.com

_________________________________

Ramboll
Level 3
100 Pacific Highway
PO Box 560
North Sydney
NSW 2060
Australia

https://ramboll.com

Ramboll Australia Pty Ltd.

ACN 095 437 442

ABN 49 095 437 442
 
Let's Close The Gap on Decarbonisation

 
 

mailto:vperkins@ramboll.com
mailto:info@epa.nsw.gov.au
mailto:EROWE@ramboll.com
mailto:vperkins@ramboll.com
https://ramboll.com/?utm_source=tfyesm-email-AU&utm_medium=email&utm_campaign=email-signature
https://en.ramboll.com/lets-close-the-gap



Ramboll Australia Pty Ltd 


ACN 095 437 442 


ABN 49 095 437 442 


 


 


 


 


 


 


Ramboll Australia Pty Ltd 
Level 3, 100 Pacific Highway 
PO Box 560 
North Sydney NSW 2060 
 
 
T +61 2 9954 8100 
www.ramboll.com 
 
 
 
Ref:  318001771-002 
 


Confidential 


13 November 2023 


 


NSW Environment Protection Authority 
 
info@epa.nsw.gov.au 


 


Dear Sir/Madam, 


 


RE: Health Translation Hub (SSD 10822510) Independent Environmental Audit 2 
Request for Consultation with the EPA 


 


Ramboll Australia Pty Ltd (Ramboll) has been engaged by Hansen Yuncken Pty 
Ltd to conduct a 2nd Independent Environmental Audit of the Health Translation 
Hub Project at High Street, Randwick, NSW, as required under SSD 10822510. 
The Audit Team is required to consult with the NSW Environment Protection 
Authority (EPA) to obtain its input into the scope of the audit in accordance 
with Condition C40, Schedule 2, Part C, SSD 10822510 and the Independent 
Audit Post Approval Requirements (2020). 


 


Ramboll requests that you provide your requirements to Emily Rowe 
(erowe@ramboll.com; 0434 180 346) for the purpose of this consultation. We 
would greatly appreciate a prompt response. 


 


Please contact the undersigned if you have any queries.   


 


Yours faithfully, 
Ramboll Australia Pty Ltd 


 


 


 


Emily Rowe (Lead Auditor) 
Managing Consultant 



mailto:erowe@ramboll.com









Ramboll Australia Pty Ltd 
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ABN 49 095 437 442 

 

 

 

 

 

 

Ramboll Australia Pty Ltd 
Level 3, 100 Pacific Highway 
PO Box 560 
North Sydney NSW 2060 
 
 
T +61 2 9954 8100 
www.ramboll.com 
 
 
 
Ref:  318001771-002 
 

Confidential 

13 November 2023 

 

NSW Environment Protection Authority 
 
info@epa.nsw.gov.au 

 

Dear Sir/Madam, 

 

RE: Health Translation Hub (SSD 10822510) Independent Environmental Audit 2 
Request for Consultation with the EPA 

 

Ramboll Australia Pty Ltd (Ramboll) has been engaged by Hansen Yuncken Pty 
Ltd to conduct a 2nd Independent Environmental Audit of the Health Translation 
Hub Project at High Street, Randwick, NSW, as required under SSD 10822510. 
The Audit Team is required to consult with the NSW Environment Protection 
Authority (EPA) to obtain its input into the scope of the audit in accordance 
with Condition C40, Schedule 2, Part C, SSD 10822510 and the Independent 
Audit Post Approval Requirements (2020). 

 

Ramboll requests that you provide your requirements to Emily Rowe 
(erowe@ramboll.com; 0434 180 346) for the purpose of this consultation. We 
would greatly appreciate a prompt response. 

 

Please contact the undersigned if you have any queries.   

 

Yours faithfully, 
Ramboll Australia Pty Ltd 

 

 

 

Emily Rowe (Lead Auditor) 
Managing Consultant 
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From: Steven James
To: Vanessa Perkins
Cc: Emily Rowe
Subject: FW: Health Translation Hub (SSD 10822510) - Independent Environmental Audit [

ref:!00D7F06iTix.!5007F01QzAxC:ref ]
Date: Tuesday, 14 November 2023 8:14:02 AM
Attachments: image001.png

You don't often get email from steven.james@epa.nsw.gov.au. Learn why this is important

Hi Vanessa,
Thank you for your email and letter dated 13 November 2023 inviting comment from the
Environment Protection Authority (EPA) about the Independent Environmental Audit of the
Health Translation Hub (SSD 10822510) High Street, Randwick, NSW.
The EPA encourages independent audits as a useful tool for industry to ensure it is meeting its
environmental objectives, however the EPA does not have any specific input to provide.
 
Thank you for your request.
 
Regards,
 
Steven James
Unit Head
NSW Environment Protection Authority
+61 2 4908 6823    +61 413 450 328
 

www.epa.nsw.gov.au      @NSW_EPA      EPA YouTube
Report pollution and environmental incidents 131 555 (NSW only) or +61 2 9995 5555
 

--------------- Forwarded Message ---------------
From: Vanessa Perkins [vperkins@ramboll.com]
Sent: 13/11/2023 11:17 AM
To: info@epa.nsw.gov.au
Cc: erowe@ramboll.com
Subject: Health Translation Hub (SSD 10822510) - Independent Environmental Audit

To whom this may concern,
Please find attached a request for consultation regarding the Health Translation Hub (SSD-
10822510) for the purpose of an Independent Environmental Audit (IEA).
Please let us know you have any questions.
Kind regards

Vanessa Perkins

Lead Consultant

3182678 - Sydney Consulting

D +61 2 9954 8100

M 0413 382 066

vperkins@ramboll.com
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Ramboll
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Let's Close The Gap on Decarbonisation

Classification: Confidential

-------------------------------------------------------------------------------------------------------------
---------------------------------------------------------
This email is intended for the addressee(s) named and may contain confidential and/or
privileged information.
If you are not the intended recipient, please notify the sender and then delete it
immediately.
Any views expressed in this email are those of the individual sender except where the
sender expressly and with authority states them to be the views of the NSW Office of
Environment, Energy and Science.

PLEASE CONSIDER THE ENVIRONMENT BEFORE PRINTING THIS EMAIL
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This email is intended for the addressee(s) named and may contain confidential and/or
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If you are not the intended recipient, please notify the sender and then delete it
immediately.
Any views expressed in this email are those of the individual sender except where the
sender expressly and with authority states them to be the views of the Environment
Protection Authority.

PLEASE CONSIDER THE ENVIRONMENT BEFORE PRINTING THIS EMAIL
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From: Vanessa Perkins
To: council@randwick.nsw.gov.au
Cc: Emily Rowe
Subject: Health Translation Hub (SSD 10822510) - Independent Environmental Audit
Date: Monday, 13 November 2023 11:14:22 AM
Attachments: Ramboll_Request for Randwick City Council Consultation_SSD10822510_131123.pdf

image001.png

To whom this may concern,
 
Please find attached a request for consultation regarding the Health Translation Hub (SSD-
10822510) for the purpose of an Independent Environmental Audit (IEA).
 
Please let us know you have any questions.
 
 
Kind regards

Vanessa Perkins

Lead Consultant

3182678 - Sydney Consulting

 

D +61 2 9954 8100

M 0413 382 066

vperkins@ramboll.com
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Ref:  318001771-002 
 


Confidential 


13 November 2023 


 


Randwick City Council 
30 Frances Street 
Randwick NSW 2031 
 
Attention: council@randwick.nsw.gov.au  


 


Dear Sir/Madam, 


 


RE: Health Translation Hub (SSD 10822510) Independent Environmental Audit 2 
Request for Consultation with Randwick City Council 


 


Ramboll Australia Pty Ltd (Ramboll) has been engaged by Hansen Yuncken Pty 
Ltd to conduct a 2nd Independent Environmental Audit of the Health Translation 
Hub Project at High Street, Randwick, NSW, as required under SSD 10822510. 
The Audit Team is seeking to consult with relevant agencies, such as the 
Randwick City Council, to obtain its input into the scope of the audit in 
accordance with Condition C40, Schedule 2, Part C, SSD 10822510 and the 
Independent Audit Post Approval Requirements (2020). 


Ramboll requests that you provide your requirements to Emily Rowe 
(erowe@ramboll.com; 0434 180 346) for the purpose of this consultation. We 
would greatly appreciate a prompt response. 


 


Please contact the undersigned if you have any queries.   


 


Yours faithfully, 
Ramboll Australia Pty Ltd 


 


 


 


Emily Rowe (Lead Auditor) 
Managing Consultant 
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13 November 2023 

 

Randwick City Council 
30 Frances Street 
Randwick NSW 2031 
 
Attention: council@randwick.nsw.gov.au  

 

Dear Sir/Madam, 

 

RE: Health Translation Hub (SSD 10822510) Independent Environmental Audit 2 
Request for Consultation with Randwick City Council 

 

Ramboll Australia Pty Ltd (Ramboll) has been engaged by Hansen Yuncken Pty 
Ltd to conduct a 2nd Independent Environmental Audit of the Health Translation 
Hub Project at High Street, Randwick, NSW, as required under SSD 10822510. 
The Audit Team is seeking to consult with relevant agencies, such as the 
Randwick City Council, to obtain its input into the scope of the audit in 
accordance with Condition C40, Schedule 2, Part C, SSD 10822510 and the 
Independent Audit Post Approval Requirements (2020). 

Ramboll requests that you provide your requirements to Emily Rowe 
(erowe@ramboll.com; 0434 180 346) for the purpose of this consultation. We 
would greatly appreciate a prompt response. 

 

Please contact the undersigned if you have any queries.   

 

Yours faithfully, 
Ramboll Australia Pty Ltd 

 

 

 

Emily Rowe (Lead Auditor) 
Managing Consultant 

mailto:council@randwick.nsw.gov.au
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From: Liam Stanley
To: Vanessa Perkins
Cc: Emily Rowe
Subject: RE: Health Translation Hub (SSD 10822510) - Independent Environmental Audit
Date: Monday, 11 December 2023 5:06:34 PM
Attachments: image001.png
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Some people who received this message don't often get email from liam.stanley@randwick.nsw.gov.au. Learn
why this is important

Hi Vanessa,
 
Not a worry, apologies again about the delay in responding.
 
Speaking with other internal departments at Council, the two points for consideration relate to
vegetation removal along Botany Road (recently planted trees associated with ASB on the eastern
side without notification and for the removal of a gum on UNSW land on the western side that
could’ve been covered by a SSD Mod) and the location of the construction hoardings along Botany
Road obstructing the shared path.
 
Happy to chat to provide further details.
 
With thanks,
 
Liam Stanley
Coordinator – Strategic Planning
 

Classification: Confidential

From: Vanessa Perkins <vperkins@ramboll.com> 
Sent: Friday, 1 December 2023 4:25 PM
To: Liam Stanley <Liam.Stanley@randwick.nsw.gov.au>
Cc: Emily Rowe <EROWE@ramboll.com>
Subject: RE: Health Translation Hub (SSD 10822510) - Independent Environmental Audit

 
Hi Liam,
 
All good and thanks for getting back in touch. Yes, as part of the IEA process we are required to
consult with relevant agencies if there are any topics or issues which they would like us to
review as part of the Audit.
 
Please let us know once you have discussed internally if there are any concerns you would like
us to review
 
Kind regards

Vanessa Perkins

Lead Consultant

3182678 - Sydney Consulting

 

D +61 2 9954 8100

M 0413 382 066

vperkins@ramboll.com
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From: Liam Stanley <Liam.Stanley@randwick.nsw.gov.au> 
Sent: Friday, 1 December 2023 2:19 PM
To: Vanessa Perkins <vperkins@ramboll.com>
Cc: Emily Rowe <EROWE@ramboll.com>
Subject: RE: Health Translation Hub (SSD 10822510) - Independent Environmental Audit
 

Hello Vanessa,
 
Thank you for the email.
 
Apologies for the delayed response, your email has only just found its way through Council to my
inbox.
 
Regarding the independent audit under C40 of the SSD, am I correct in assuming Ramboll are
seeking for Council to raise any areas of issue for review that have occurred on the HTH SSD to
date?
 
If so, I can liaise with relevant internal departments and compile any concerns that Council may have.
 
Happy to discuss further over the phone.
 
With thanks,
 
Liam Stanley
Coordinator – Strategic Planning
Randwick City Council
(02) 9093 6679
Liam.Stanley@randwick.nsw.gov.au
www.randwick.nsw.gov.au
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Keep up to date with everything happening in Randwick City through Randwick News, a short weekly email
about living in our great city.

This message is intended for the addressee named and may contain confidential information. The use, copying
or distribution of this message or any information it contains, by anyone other than the intended recipient, is
prohibited. If you are not the intended recipient, please delete all copies and notify the sender. Views expressed
in this message are those of the individual sender, and are not necessarily the views of Randwick City Council,
unless otherwise stated.
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From: Vanessa Perkins <vperkins@ramboll.com> 
Sent: Monday, 13 November 2023 11:14 AM
To: Randwick City Council <council@randwick.nsw.gov.au>
Cc: Emily Rowe <EROWE@ramboll.com>
Subject: Health Translation Hub (SSD 10822510) - Independent Environmental Audit
 
To whom this may concern,
 
Please find attached a request for consultation regarding the Health Translation Hub (SSD-
10822510) for the purpose of an Independent Environmental Audit (IEA).
 
Please let us know you have any questions.
 
 
Kind regards

Vanessa Perkins

Lead Consultant

3182678 - Sydney Consulting
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in this message are those of the individual sender, and are not necessarily the views of Randwick City Council,
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