
 

                ATT: Kristan Elvish 

Plenary Group Pty. Ltd. 

Level 23/126 Phillip St  

Sydney  

NSW 2000 

 

08 August 2024 Dear Kristan, 

 

Quarterly Progress Update – July 2024 

 

Health Translation Hub Stage 2 construction works remain in progress. The project team 

are continuing to erect the structure with the use of two tower cranes and two concrete 

placing booms. The two tower cranes have now been temporarily raised above the 

PANS-OPS surface. 

The project has completed up to all of Level 10 structural slab pours and is preparing for 

completion of Level 11 structural slab.  

North Lift Core and North Stair Core have progressed ahead to Level 13 using the 

jumpform system, whilst South Core precast installation continues to Level 10. Low Rise 

Lift installation has commenced.  

Wallace Wurth Bridge and Sydney Children’s Hospital Link Bridge installation is 

complete. Façade installation works have commenced and is progressing on Level 02 

and Level 03.  

Stage 3 works also remain in progress, with high level services continue to progress up to 

Level 06, partitions have commenced on Level 01 and Level 02.  

Please see below, current image of the site. 

 

 

 

 

 

 

 

 

 

 

 

 

 

Sincerely,   

Justin Sut Project Manager

 

 

 


