
 

                ATT: Kristan Elvish 

Plenary Group Pty. Ltd. 

Level 23/126 Phillip St  

Sydney  

NSW 2000 

 

22 January 

2025 

Dear Kristan, 

 

Quarterly Progress Update – October 2024 and January 2025 

 

Health Translation Hub stage 2 and 3 construction works remain in progress. The project 

team completed the building structure in October and the two tower cranes have now 

been lowered below the PANS-OPS surface. 

Façade installation has progressed substantially with the final installation of the podium 

façade on Level 7 in progress and tower façade on Level 14 in progress. 

Sydney Children’s Hospital Link Bridge façade installation works were also completed.  

Stage 3 works remain in progress, with lobby and amenities fit out continued to progress 

on all 14 floors and UNSW fit out works progressed all UNSW floors GF to L8. 

Please see below, current image of the site. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Sincerely,   

Justin Sut Project Manager

 

 

 


