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Find out more about these exciting projects by visiting nsw.gov.au/randwick-campus-redevelopment 

Upcoming activities  
Sydney Children’s Hospital Stage 1 and 
Minderoo Children’s Comprehensive 
Cancer Centre (SCH1/MCCCC) 
Internal fit-out works across all levels of the building 
are well progressed, with hospital operational 
commissioning soon to commence in preparation for 
the building opening to the public later this year. 

The installation of seating and playground 
equipment continues within the southern forecourt, 
alongside landscaping of public domain spaces and 
outdoor terrace areas of the building. 

For a period of approximately two weeks from early 
August, line marking and finishing activities within 
the existing Sydney Children’s Hospital main 
entrance drop-off on High Street will require  

 
 
temporary exclusion zones and vehicle access 
changes under traffic control. Access to the 
Children’s Emergency Department will not be 
impacted during these works. 

 
UNSW Health Translation Hub (HTH) 
 

Internal fit-out of UNSW office spaces across 
various levels is nearing completion, in readiness for 
a range of university teams commencing transition 
into the building from August. 

Low-impact construction activity on site will continue 
until November.  

Construction update 

The two new buildings on the Randwick Campus Redevelopment site are nearing construction 

completion, with external landscaping and internal fit-out of the new children’s hospital building 

and adjacent UNSW building well progressed in readiness for opening in late 2025.  
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Prince of Wales Hospital Acute Services 
Building (ASB) and broader campus 
Refurbishment works within previously vacated 
Prince of Wales Hospital spaces continue, with 
mitigation measures in place to minimise 
construction impacts and support the continuity of 
hospital operations during the works. 

 
 
Internal fit-out activities within Level 1 of the ASB 
will be underway for the remainder of the year to 
deliver the future Acute Services Operating Suite. 

 

 

 
Map of construction sites – August 2025  

 

 

Managing construction activities  

We are committed to minimising the impact of our works. All construction activities are carried out with the health and safety 

of the local community and site workers as our top priority, and we endeavour to keep noise, dust and vibration to a 

minimum. Where possible, activities are scheduled during approved site hours of Monday to Friday, 7am to 6pm and 

Saturday, 8am to 5pm. Work may be delayed or rescheduled due to weather or unforeseen circumstances.  

Out of hours work will be communicated directly to affected stakeholders, with all activity dates and times remaining subject 

to change. Inaudible concrete finishing and other works may extend beyond 6pm where necessary, in line with planning 

conditions. Delivery of construction materials and equipment may also be undertaken out of hours where required by law 

due to vehicle size.  

Please note that local service upgrades unrelated to the project may also be undertaken by other agencies at any time 

without notification.  


